CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/5/12
REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23

PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC

REPORT NO: 01

PROJECT NO: 2347

SUPERINTENDENT:

Randy Grogan

SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny w/ light cold wind

PM WEATHER: sunny w/light cold wind

MAX TEMP 50 F

MIN TEMP:

2F

SUMMARY OF WORK PERFORMED TODAY

Mobilized Crew and equipment to begin the installation of the Interim Emergency Treatment System

. Removed sod and soils from roll out area, Frac tank area and started removal from new concrete pad area.
. Cut fence and place gates for west side contractor entrance.

. Trimmed two branches from tree at new SCE entrance.

. Hand dug for power line and phone line location at new concrete pad area.
. Laid over and cut inactive camera line to abandoned pole next to new concrete pad and removed pole.
. Hauled off soils and sod to contractor yard.
. Placed gravel in new SCE entry west side, roll out area and frac tank area.
. Compacted excavation areas soils and crushed rock in lifts.

. Portable toilets and hand wash stations delivered onsite today.

JOB
SAFETY

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURS ON JOB SITE THIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 6

copy of completed OSHA report)

Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 8

(If Yes, attach copy of each permit)

Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 38

Work/Hazmat Work Done?? T Total On-Site Hours This Date | 52

(If Yes, attach statement or checklist showing inspection

performed)

Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 0

Environment? (If Yes, attach description of incident and Hours From Previous Report

proposed action) Total Work Hours From Start of | 52
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of

Safety Inspections Conducted):

NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/

MANUFACTURER PERFORMED BY VOLUME/

WEIGHT
Porta Toliets Randy Grogan 2each
Hand Wash Staions Randy Grogan 2each
2 Loads Crushed Rock Randy Grogan 2loads 25 yds
EQUIPMENT USED ON JOB SITE TODAY.
EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR

TL250 (Bobcat) (DARR) Takeuchi Randy Grogan 4 4
450 E Backhoe (DARR) Cat Randy Grogan 4 4
Dump Truck 20yd (DARR) Kenworth Randy Grogan 6 2
Plate Compactor (DARR) Randy Grogan 2 6
Equipment Trailer (DARR) Randy Grogan 2 6

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable

to site and weather conditions, etc.):

NONE

VISITORS TO THE SITE:
2 Agua NY Employees
Phil Carlucci

1 Neighbor from down the street to see what was going on.

LIST OF ATTACHMENTS

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTS HAVE BEEN MET X

Randy Grogan

3/5/12

SUPERINTENDENT’S SIGNATURE

DATE
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT:
REVISION NO:
REVISION DATE:

CTONO: WE 23

PROJECT NAME/LOCATION: :

Bethpage, NY Emergency Interim LPGAC

REPORT NO: 01

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS

Brian Canetti Operator PRI Operator 8
John Canetti Truck Driver PRI Operator 4
Jim Murphyt Truck Driver PRI Operator 8
Robert Kompa Foreman PRI Foreman 8
Ken Fence Install Pill Fence Fence Install 5
Earl Fence Install Pill Fence Fence Install 5

INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE

SAFETY REQUIREMENTS HAVE BEEN MET X

Randy Grogan

3/5/12

SUPERINTENDENT’S SIGNATURE

DATE

PAGE 2 OF 2




CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/6/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 02
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny w/ light cold wind PM WEATHER: sunny w/light cold wind MAX TEMP 53 F MIN TEMP: 41 F
5mph 5mph

SUMMARY OF WORK PERFORMED TODAY

Crews onsite at 8:00am to excavate for the footings for the Interim Emergency Treatment System

. Started site work this morning at 8:00am;

. Site Safety Tailgate Meeting

. Crews excavating for concrete footings placement

. Survey throughout excavation

. Hand dug telephone line to expose throughout excavation footprint

. Compacted

. Long Island Testing performed density tests and had a 96.3. using ASTM D1557. Will send test results to pertinent personnel as soon as they give me written test results
. York concrete delivered forms and rebar to site for start tomorrow morning

. Ascot Industries on site with 30yard waste bin for limbs, concrete scrap and scrap metal removed during site work so far. They will take to Contractors yard (DARR) to
separate scrap metal out for recycling and the rest to local landfill

. Office trailer due on site tomorrow, foreman from mod space on site to look over area and said it would be very tight but should work for spotting trailer

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURS ON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 6
copy of completed OSHA report)
>- Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 8
o0 - (If Yes, attach copy of each permit)
O E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 17
™ < Work/Hazmat Work Done?? ) o i Total On-Site Hours This Date | 31
(If Yes, attach statement or checklist showing inspection
N performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 52
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 83
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT
Forms (plywood on metal snap together frames) NA Don Conger
Rebar and accesories Don Conger

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
450 E Backhoe (DARR) Cat Randy Grogan 4 4
Plate Compactor (DARR) Randy Grogan 2 6

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):  NONE

VISITORS TO THE SITE:
2 Aqua NY Plant Operators
Phil Carlucci (PRI)

LIST OF ATTACHMENTS (OSHA report, confined space entry permit, incident reports, etc.):

NONE

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/6/12

SUPERINTENDENT’S SIGNATURE DATE
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/6/12

REVISION NO:
REVISION DATE:

CTONO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 02

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST:

Don Conger

WORK PERFORMED TODAY

EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Brian Canetti Operating equipment/450E Backhoe DARR Operator 6
Robert Kompa Foreman/Laborer DARR Foreman 6
Phil Carlucci Supervision PRI Owner 1
Dominic Quick ASTM D1557 Density Tests/Soil Tests All Island Testing Field Test Tech 1
Frank Santo Unloading supplies for forms York Concrete Supervisor 2

1

Rui Montero

Delivering supplies for forms

York Concrete

Driver/Delivery

INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE

SAFETY REQUIREMENTS HAVE BEEN MET X

Randy Grogan

3/6/12

SUPERINTENDENT’S SIGNATURE

DATE

PAGE 2 OF 2




CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/7/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 03
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny w/ light cold wind PM WEATHER: sunny w/slight breeze MAX TEMP 54 F MIN TEMP: 45 F
5mph

SUMMARY OF WORK PERFORMED TODAY

York Concrete Crews onsite at 7:00am to start setting forms and rebar for the Interim Emergency Treatment System

. Site Safety Tailgate Meeting, 6 personnel onsite including Don Conger and Randy Grogan

. No PRI Superintendent on site, called their office and they had Phil call me when he landed and let me know someone would be onsite tomorrow.
. Started site form work this morning at 7:00am

. Mod Space arrived with the 12’ x 60” office trailer. Tried to get onsite but could not get it thru gates at the angle we needed to stay out of neighbor’s yard and fence. Returned
and asked for 10" x 50" replacement. They will deliver in a couple of days and will let me know ahead of time.

. Team teleconference at 10:00am
. Crews setting forms after squaring up site area, and surveying in correct heights and grade
. Started setting rebar around perimeter of forms

. Greg Pearman arrived on site and looked over what we had done so far, seemed happy about what was done and ongoing work, he did ask us to put up a couple of signs on the
fence (“Construction Area” signs) which I ran up and bought after he left. He will also be onsite for the pour tomorrow if density test results submittal is accepted.

. Outside perimeter forms up and rebar set and QC’d, part of inside forms up and set.
. Crews shut down at 2:30pm to load up and reset safety fencing, offsite at 3:00pm

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURS ON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 8
copy of completed OSHA report)
>= Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 8
foa) - (If Yes, attach copy of each permit)
@) ELJ Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 32
r < Work/Hazmat Work Done?? . o . Total On-Site Hours This Date | 48
(If Yes, attach statement or checklist showing inspection
n performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 83
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 131
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT
Forms (plywood on metal snap together frames) NA Don Conger
Rebar and accesories Don Conger

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
450 E Backhoe (DARR) Cat 0 8
Genset (4kw)  (York) 1 7
Hydraulic rebar bender (York) 1 7

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):  NONE

VISITORS TO THE SITE:
1 Aqua NY Plant Operator
Greg Pearman - NAVFAC

LIST OF ATTACHMENTS (OSHA report, confined space entry permit, incident reports, etc.):

NONE

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/7/12

SUPERINTENDENT’S SIGNATURE DATE
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/7/12

REVISION NO: 00

REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION:

. Bethpage, NY Emergency Interim LPGAC

REPORT NO: 03

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan

SITE H&S SPECIALIST:

Don Conger

WORK PERFORMED TODAY

EMPLOYEE WORK PERFORMED

EMPLOYER

FEMALE?

MINORITY?

TITLE/TRADE

HRS

Frank Santo Supervising form placement and rebar

York Concrete

Supervisor 8
Rui Monteiro Placing forms and rebar York Concrete Carpenter 8
Manuel Correia Placing forms and rebar York Concrete Mason 8
Serafim Lopez Placing forms and rebar York Concrete Laborer 8

INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE

SAFETY REQUIREMENTS HAVE BEEN MET X

Randy Grogan

3/7/12

SUPERINTENDENT’S SIGNATURE

DATE

PAGE 2 OF 2




CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/8/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 04

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny PM WEATHER: sunny with wind gusts to MAX TEMP 63 F MIN TEMP: 54 F
20mph

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Concrete Work:
. PRI representative on site ‘Greg Passonnente’
. Brought some site signs and ordered construction zone signs that will be in Monday or Tuesday

. Brought silt fencing with him and we set up 50 silt fence west side of stockpiled soils on east side of concrete pad site. Also set up 50” silt fence west side of transformer for
soils spread next to it

. York Concrete crews finished rebar and inner form, squared and braced

. Cross Ready Mix arrived on site and poured into forms, we were given computerized batch invoice and receipt with mix design on it with all information | requested
. All Island Testing on site and recovered 5 cylinders for 7day, 14 day and 2 — 28 day cylinders with one extra

. Greg Pearman and Hal Taormina with NAVFAC on site for most of the concrete pour, and were very pleased with how everything is progressing so far

. Crews cleaned up site and will be back on site tomorrow to remove inside form

. 10’ x 42’ Office Trailer will be delivered tomorrow morning

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURS ON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 8
copy of completed OSHA report)
>- Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 8
o0 - (If Yes, attach copy of each permit)
O E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 40
™ < Work/Hazmat Work Done?? ) o i Total On-Site Hours This Date | 56
(If Yes, attach statement or checklist showing inspection
N performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 131
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 187
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT
Forms (plywood on metal snap together frames) NA Don Conger
Rebar and accesories Don Conger

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
450 E Backhoe (DARR) Cat 0 8
Electric vibrator for concrete 2

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):  NONE

VISITORS TO THE SITE:
1 Aqua NY Plant Operator
Greg Pearman -NAVFAC
Hal Taormina- NAVFAC

LIST OF ATTACHMENTS (OSHA report, confined space entry permit, incident reports, etc.):

NONE

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/8/12

SUPERINTENDENT’S SIGNATURE DATE

PAGE 1 OF 2




AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/8/12

REVISION NO: 00

REVISION DATE: N/A

CTONO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 04

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS

Frank Santo Supervising form placement and rebar York Concrete Supervisor 8
Rui Monteiro Placing forms and rebar York Concrete Carpenter 8
Manuel Correia Placing forms and rebar York Concrete Mason 8
Serafim Lopez Placing forms and rebar York Concrete Laborer 8
Greg Passonnente Subcontract Superintendent over second tier PRI Superintendent 8

subcontractor

INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/8/12
SUPERINTENDENT’S SIGNATURE DATE

PAGE 2 OF 2




CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/9/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 05

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Cloudy and cold PM WEATHER: Cloudy, cold and wind to MAX TEMP 54 F MIN TEMP: 46 F
10mph

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Concrete Work:

. Mod Space on site at 6:30am with office trailer (10°x42")

. Positioned office trailer, leveled and set stairs

. Crews will be back on Monday to set wind anchors

. PRI representative on site Greg Passannente

. Site tailgate safety meeting held

. York Concrete crews on site for a short time to remove inner forms from footings

. Talked with Tammi in AGVIQ office to confirm electrician is set up and ready to go

. Called electrician and he will be on site at 8am tomorrow morning to set up pole and meter for LIPA and | will meet on site to expedite (Mike Sapienza)

. After removing inside forms and stacking by pad area, safety caps placed on all rebar ends, area was cleaned up and safety fence set up again , crews off site at 9am
. Don Conger stayed on site to miss traffic on way home and left around 12pm, | left site at 10am to go home and work on paperwork and get things ready to place in trailer

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURS ON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 6
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 4
fon) = (If Yes, attach copy of each permit)
@) E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 10
r < Work/Hazmat Work Done?? ) o . Total On-Site Hours This Date | 20
(If Yes, attach statement or checklist showing inspection
n performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 187
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 207
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
450 E Backhoe (DARR) Cat 0 8

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):  NONE

VISITORS TO THE SITE:
1 Aqua NY Plant Operator

LIST OF ATTACHMENTS (OSHA report, confined space entry permit, incident reports, etc.):

NONE

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/9/12

SUPERINTENDENT’S SIGNATURE DATE

PAGE 1 OF 2




AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/9/12

REVISION NO: 00

REVISION DATE: N/A

CTONO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 05

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan

SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS

Frank Santo Supervising form placement and rebar York Concrete Supervisor 2
Rui Monteiro Placing forms and rebar York Concrete Carpenter 2
Manuel Correia Placing forms and rebar York Concrete Mason 2
Serafim Lopez Placing forms and rebar York Concrete Laborer 2
Greg Passonnente Subcontract Superintendent over second tier PRI Superintendent 2

subcontractor

INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/9/12
SUPERINTENDENT’S SIGNATURE DATE

PAGE 2 OF 2




CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/12/12
REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC

REPORT NO: 06

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan

SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny and warm PM WEATHER

: Sunny and hot

MAX TEMP 64 F

MINTEMP: 53 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Concrete Work:
Saturday 3/10/12

. Electricians on siteBam, set pole and meter box, trenched to office trailer and ran pvc conduit and power line from trailer to meter box, backfilled trench, compacted and left.
. Finished at noon. Electrician faxed LIPA from home to let them know we are ready for them and e-mailed Tammi.

Monday 3/12/12
. Site Tailgate Safety Meeting at 8am.
. Mod Space on site and anchored trailer.

. Placed office supplies in trailer that were purchased Sunday

. Started backfilling the inside of the pad area and compacting every 6”.

. All Island Testing on site for density tests, will receive test results tomorrow.
. Received 21yds of crushed gravel for surface backfill and 18yds of soil to augment the left over soils from the excavation for backfill.

. Telephone conference with project team
. Crews backfilled with soil and compacted in 6” lifts

. Once soils were tested crews started placing crushed gravel and compacted
. Left over gravel will be placed by stairs to office trailer tomorrow with bobcat that will be onsite.

. Crews picked up site and replaced safety fencing

. Crews left site at 2:30pm and drove off back hoe to another site

. Randy and Don locked gate and left site at 3:00PM

. No word from LIPA yet, will call Neal Slattery with LIPA and Richard Bivone in the morning again, left messages with both late afternoon today

Was A Job Safety Meeting Held This Date?

X Yes O No TOTAL WORK HOURS ON JOB SITE THIS

DATE (Including Continuation Sheets)

Work/Hazmat Work Done??

JOB
SAFETY

performed)

(If Yes, attach statement or checklist showing inspection

Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 7
copy of completed OSHA report)

Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 7
(If Yes, attach copy of each permit)

Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 22

Total On-Site Hours This Date | 36

Environment? (If Yes, attach descri
proposed action)

Was Hazardous Material/Waste Released into the

ption of incident and

[ Yes X No Cumulative Total of Work 207

Hours From Previous Report

Total Work Hours From Start of | 243
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of

Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT
Crushed rock — Ascot Inc 22yd DumpTruck 21yds
Soil- Ascot Inc 22yd DumpTruck 18yds
EQUIPMENT USED ON JOB SITE TODAY.
EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
450 E Backhoe (DARR) Cat Randy Grogan 5 3
Plate Compactor (DARR) Randy Grogan 4 4

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable

to site and weather conditions, etc.):  NONE

PAGE 1 OF 2




VISITORS TO THE SITE:

. 1 Person with Mod Space (Jose Falconi) anchored office trailer, onsite for 1 hour

. Ascot Inc 22yd Dump Truck

. Phillip Carlucci (PRI)

LIST OF ATTACHMENTS

NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTS HAVE BEEN MET X

Randy Grogan

3/12/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/12/12

REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 06

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Robert Kampa Backfilling excavation DARR NO NO Operator 6
Brian Cannetti Backfilling excavation DARR NO NO Foreman 6
Greg Passonnente Subcontract Superintendent over second tier PRI NO NO Site Superintendent | 6
subcontractor
Eddie Hayven Soils Testing All Island Testing Field Tech I
Dan Quick Soils Testing All Island Testing Field Tech 1
Chris Japutra Soils Testing All Island Testing Field Tech 2
INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE
SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/12/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/13/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 07
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Cloudy and cool PM WEATHER: Partial clouds and warm MAX TEMP 62 F MIN TEMP: 49 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Concrete Work

. York crews on site at 7:00am

. PRI on site (Greg Passannente)

. Site Safety Tailgate Meeting

. Crews setting first or lower tier rebar for pad pour

. Bending all side rebar in frost walls

. Contacted Water Works Group at 631-271-2656 about renting back flow valve and they do rent, sent spec sheet and they will have something for us tomorrow

. Called Neal Slattery with LIPA and Richard Bivone to see about our power connection to office trailer and tried all day on all numbers, left messages and no return calls will
keep trying late this afternoon and tomorrow if needed

. Porta John company came by today and emptied the porta johns and added water to the hand wash stations
. Greg Pearman (NAVFAC) on site today looking over signage on fences, reviewed dailies and looked over work area, will be back tomorrow for pad concrete pour
. Confirmed that Frac Tank will be delivered to site on Friday 3-16-12

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURS ON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 8
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 8
fon) - (If Yes, attach copy of each permit)
@) ELJ Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 35
r < Work/Hazmat Work Done?? ) o . Total On-Site Hours This Date | 51
(If Yes, attach statement or checklist showing inspection
n performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 243
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 294
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

#6 Rebar in bundles Baker Steel LLC Don Conger 2 Bundles

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS

BY USED IDLE REPAIR

NONE

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):  NONE

VISITORS TO THE SITE:
. 1 Driver for York delivering 2 bundles of #6 rebar
. Greg Pearman (NAVFAC)

LIST OF ATTACHMENTS (OSHA report, confined space entry permit, incident reports, etc.):

NONE

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/13/12

SUPERINTENDENT’S SIGNATURE DATE
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AGVIQ-CHZM HILL CONTRACTOR PRODUCTION REPORT

Small Business RAC (ATTACH ADDITIONAL SHEETS IF NECESSARY)

N62470-08-D-1006

DATE OF REPORT: 3/13/12

REVISION NO: 00

REVISION DATE: N/A

CTONO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 07

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Frank Santos Rebar Placement for concrete pad York Concrete NO NO Superintendent
Rui Monteiro Rebar Placement for concrete pad York Concrete NO NO Carpenter
Manuel Correia Rebar Placement for concrete pad York Concrete NO NO Mason
Serafim Lopez Rebar Placement for concrete pad York Concrete NO NO Laborer
Greg Passonnente Subcontract Superintendent over second tier PRI NO NO Site Superintendent
subcontractor

INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan

3/13/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/14/12
REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23

PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC

REPORT NO: 08

PROJECT NO: 2347

SUPERINTENDENT:

Randy Grogan

SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny and warm

PM WEATHER

: Sunny and warm

MAX TEMP 66 F

MIN TEMP:

52 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Concrete Work
. York crews on site at 7:00am

. PRI Onsite

. Site Safety Tailgate Meeting
. Crews finished rebar placement and leveled with laser

. Two Cross Concrete trucks on site — Truck #3 @ 10cyds and truck #30 @9cyds = 19cyds

. All Island Testing onsite collected 5 cylinders at 1=7 day/1=14 day/2=28day and 1 extra from both loads combined
. Greg Pearmen and Al Taormina onsite during pour
. Phil Carlucci onsite and talked with Don, Randy and Greg about lift weight percentage and it is 75% of total lifting capacity for the crane.
. Phil Carlucci (PRI') will have the crane lift plan to us no later than Friday
. Received the soils results from All Island Testing and they will be included with QC report

. Larry Ramis on site for Water Works Group and cost for renting back flow preventer and all accouterments that go with it to hook up to hydrant is the same or more than
buying so will get price from PRI or buy the one of the ones noted by Stephen. He is supplying a list of attachments that are needed to make this work so we can see what all
we are needing

. LIPA Meter Inspector on site but could not inspect because LIPA crews had not installed meter yet. Left Richard Bivone e-mail and messages, he called back to say that he is

meeting with someone tonight from LIPA and will call me first thing in morning to let me know what is going to happen and when.

. York Crews finished floating and troweling slab
. Cleaned up site, locked up and offsite

. Frac tank and spill basin will be delivered tomorrow instead of Friday per conversation I had with Adler

JOB
SAFETY

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURS ON JOB SITE THIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 8

copy of completed OSHA report)

Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 8

(If Yes, attach copy of each permit)

Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 35

Work/Hazmat Work Done?? i o i Total On-Site Hours This Date | 51

(If Yes, attach statement or checklist showing inspection

performed)

Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 294

Environment? (If Yes, attach description of incident and Hours From Previous Report

proposed action) Total Work Hours From Start of | 329
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of

Safety Inspections Conducted):

NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT
Cross Concrete Company Cement truck Mixed per specs 10cyds
Cross Concrete Company Cement truck Mixed per specs 9cyds
EQUIPMENT USED ON JOB SITE TODAY.
EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
Vibrator for concrete 7

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable

to site and weather conditions, etc.):

NONE

VISITORS TO THE SITE:

. Larry Ramis and Dominic Zappia with Water Works Group
. Phill Carlucci Onsite (PRI)
. Greg Pearman (NAVFAC) and Al Taormina (NAVFAC)
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LIST OF ATTACHMENTS

NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan

3/14/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/14/12

REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 08
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Frank Santos Rebar Placement for concrete pad York Concrete NO NO Superintendent 1
Rui Monteiro Rebar Placement for concrete pad York Concrete NO NO Carpenter 8
Manuel Correia Rebar Placement for concrete pad York Concrete NO NO Mason 8
Serafim Lopez Rebar Placement for concrete pad York Concrete NO NO Laborer 8
Greg Passonnente Subcontract Superintendent over second tier PRI NO NO Site Superintendent 8
subcontractor
John Filiberto Cement Testing, Slump and Cylinders Al Island Testing NO NO Field Tech 2
INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE
SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/14/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/15/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 09
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Cloudy and cold PM WEATHER: Cloudy and cold MAX TEMP 45 F MIN TEMP: 48 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Concrete Work

. York crews on site at 7:00am

. PRI Onsite

. Site Safety Tailgate Meeting

. Crews saw cut control joints 1/8” wide and 2 %2” deep and removed remaining outside wall forms, shipped of f site remaining forms and rebar

. E-mailed All Island Testing today to get break results on cylinders as they find out

. Containment and frac tank arrived onsite today and containment laid out and tank spotted, will have backhoe lift front end of tank tomorrow so we can rearrange containment
and reset while backhoe is onsite. Driver from Adler Tank Rentals had trouble setting tank because of the fence but got it on the pad. It pulled up the containment underneath
though so we just need to lift and straighten tomorrow.

. Left messages and e-mailed Richard Bivone today to see where we are at and no return calls. Will keep trying to call him tomorrow to see what is going on with power hookup
to office trailer

. Phil Carlucci will talk with us in the morning about possibly doing pipe work at site next week so we can stay ahead of the schedule

. Don talked with Mickey at Aqua NY today and they will let us use water from the main roadway hydrant and we will not need a meter, he will contact fire department to let
them know when we will be using water so they will be aware of pressure drop in system

. Union reps (two) from Carpenters local stopped by our office today and asked if they could send us a list of contractors to bid on the permanent water treatment facility and
told them to send to us and we would forward to our office

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURS ON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 7
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 7
oM = (If Yes, attach copy of each permit)
O II:ILJ Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 24
L) < Work/Hazmat Work Done?? . o ) Total On-Site Hours This Date | 38
(If Yes, attach statement or checklist showing inspection
w performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 329
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 367
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS

BY USED IDLE REPAIR

Concrete Saw/When done saw went to another site Wacker/gas 1

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):  NONE

VISITORS TO THE SITE:
. Thomas Ferris (Council of Carpenters)

. Paul Sabol (Council of Carpenters)

LIST OF ATTACHMENTS (OSHA report, confined space entry permit, incident reports, etc.):

NONE
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SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan

3/15/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/15/12

REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 09

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Frank Santos Rebar Placement for concrete pad York Concrete NO NO Superintendent 1
Rui Monteiro Rebar Placement for concrete pad York Concrete NO NO Carpenter 7
Serafim Lopez Rebar Placement for concrete pad York Concrete NO NO Laborer 7
Greg Passonnente Subcontract Superintendent over second tier PRI NO NO Site Superintendent 7
subcontractor
INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE
SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/15/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/16/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 10
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Cloudy and cold PM WEATHER: Cloudy and cold MAX TEMP 42 F MIN TEMP: 47 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Concrete Work

. PRI on site

. DARR employees on site

. Tailgate Safety Meeting

. DARR crews backfilling around excavated pad area and compacting in 6”lifts
. Crews removed silt fence east side of pad and used stockpiled soils to backfill
. Spread remaining soils around excavation site east and north

. Left silt fence intact to west of transformer, downhill slope side of work area

. Greg Pearman (NAVFAC) stopped by to look over site and was happy to see what was done and said the navy is pleased with the progress at this point and has no problems
with the project

. DARR crews spread remaining crushed gravel from runout area west side of work area to the office trailer steps to make it look cleaner
. Meeting with Jim Nicroti and Stephen Matney as well as myself and Don to discuss action items

. Talked with Richard Bivone and was told that LIPA should have been here yesterday and he called later and said he had talked with them again and that they guaranteed they
would be here between Monday and Wednesday of this coming week

. Verizon on site and installed two phone lines and a fax line if needed, left modem hooked up and Don and | will set that up after power is installed
. Closed down site at 4:30pm after LIPA did not show and Richard Bivone had called to let me know they would install next week
. Received quote from Water Works Group for Backflow Preventer and passed on to Stephen

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURS ON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 5
copy of completed OSHA report)
>- Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9.5
o0 - (If Yes, attach copy of each permit)
O E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 15
D g Work/Hazmat Work Done?? T Total On-Site Hours This Date | 29.5
(If Yes, attach statement or checklist showing inspection
w performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 367
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 396.5
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

Taekuichi 250 track w/bucket Taekuichi 250 Randy Grogan

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS
BY
USED IDLE REPAIR
Taekuichi 250 track w/bucket Taekuichi 250 Randy Grogan/Alan Conneti 4

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):  NONE

VISITORS TO THE SITE:

. Phil Carlucci (PRI) for a quick talk and look at the Frac Tank, gave him specs on tank and had Don send him drawings of GAC units from Calgon
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LIST OF ATTACHMENTS

NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan

3/16/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/16/12

REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 10
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS

Greg Passonnente Subcontract Superintendent over second tier PRI NO NO Site Superintendent 5
subcontractor

Alan Conneti Backfilling excavation to concrete pad DARR NO NO Operator 5

Ed Bradley Backfilling excavation to concrete pad DARR NO NO Foreman/Laborer 5
INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/16/12
SUPERINTENDENT’S SIGNATURE DATE

PAGE 2 OF 2




CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/19/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 11
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny and warm PM WEATHER: Sunny and warm MIN TEMP 58 F MAX TEMP: 68 F

SUMMARY OF WORK PERFORMED TODAY

. No construction work on site today

. Don and Randy on site

. Reviewed PRI contract and Calgon contract

. Finished filing and straightening up office trailer

. Don copied off all dailies, QC’s and other pertinent paperwork to place in files and in Greg Pearman’s out box binder
. Finished naming photos for Don’s QC photo log

. Went thru work plan and setting up to start on permanent treatment system work plan

. Don starting on QC plan for permanent treatment system

. LIPA did not show up on site today, expect them tomorrow or Wednesday. We are opening main gates on Seamans Neck Road as well as the back SCE gates so that they can
come in from either side

. PRI submitted their crane lift plan to us and after looking it over and talking with Stephen Matney and Jim Nicotri it is not acceptable, will talk to Greg Pearman (NAVFAC)
first thing tomorrow morning and see what the NAVY would like to see in the crane lift plan. Then will talk with Phil and make any necessary changes.

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURS ON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 5
copy of completed OSHA report)
>- Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 8
o0 - (If Yes, attach copy of each permit)
O E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 0
™ < Work/Hazmat Work Done?? ) o i Total On-Site Hours This Date | 13
(If Yes, attach statement or checklist showing inspection
N performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 396.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 409.5
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE TODAY

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS

BY
USED IDLE REPAIR

NONE TODAY

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE
VISITORS TO THE SITE:
. NONE

LIST OF ATTACHMENTS (OSHA report, confined space entry permit, incident reports, etc.):

. NONE

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/19/12

SUPERINTENDENT’S SIGNATURE DATE
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/19/12

REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 11

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE
SAFETY REQUIREMENTS HAVE BEEN MET  (YES) Randy Grogan 3/19/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/20/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 12
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Cool and heavy fog PM WEATHER: Sunny and warm MIN TEMP 50 F MAX TEMP: 68 F

SUMMARY OF WORK PERFORMED TODAY

. No construction work on site today

. Don off site today working out of CH2M Office

. Greg Passonnente (PRI) Measure centerlines and chaulk lines on concrete pad for GAC placement and measured out lengths of 2” and 8” discharge hoses they need on site
. LIPA on site today and hooked up power to office trailer

. Talked to Greg Pearman about the Crane Lift Plan and Don also sent him over some questions to address some issues we have with PRI plan

. Received sample lift plan from Stephen and passed on to PRI. Talked with Phil and he will have a new plan out for us tomorrow afternoon

. Placed a procurement request thru Meredith Wenz at our Virginia office for a 175psi compressor rental with fittings and hose

. Mike Sapienza stopped by at my request to check lights in trailer and found that the neutral is not hooked up or connected properly from the pole to the meter. He called LIPA
and they will be back out when they can. Also let Richard Bivone know about this so he can stay on them also

. Stayed at trailer just in case they showed back up until 5pm

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURS ON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 0
copy of completed OSHA report)
>- Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9
o0 = (If Yes, attach copy of each permit)
@) E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 3
) < Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 12
(If Yes, attach statement or checklist showing inspection
n performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 409.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 421.5
Construction

SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE TODAY

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS

BY
USED IDLE REPAIR

NONE TODAY

CHANGED CONDITIONS/DELAY/CONFLICTS ENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE

VISITORS TO THE SITE:
. LIPA Power (2 personnel)

. Mike Sapenza (Electrician)

LIST OF ATTACHMENTS (OSHA report, confined space entry permit, incident reports, etc.):

. NONE

SAFETY REQUIREMENTS HAVE BEEN MET X Randy Grogan 3/20/12

SUPERINTENDENT’S SIGNATURE DATE
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/20/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 12
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Greg Passonnente Centerlines and measurements on pad and chaulk PRI NO NO Foreman 3

lined in all lines needed

INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE

SAFETY REQUIREMENTS HAVE BEEN MET  (YES)

Randy Grogan

3/20/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/21/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 13
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Cool and fog PM WEATHER: Cloudy and warm MIN TEMP 48 F MAX TEMP: 63 F

SUMMARY OF WORK PERFORMED TODAY

. No construction work on site today

. Don off site today

. Going over specs and contract for PRI

. Meeting with group today

. Issues brought up today for PRI and will address those with Phil Carlucci

. Meeting with Phil Carlucci at Office with Don on phone

. Took a trip to one of Phil’s water treatment install sites to look at some GAC units in place

. Talked with Richard Bivone again on the phone and he is staying on top of LIPA to get them back to site for the power problem we are having since their connection to the
office trailer

. Doesn’t look as if Phil will supply pump for frac tank and will start procurement tomorrow of rental pump and possibly the water supply hose from the hydrant to the GAC
units

. LIPA did not show today for power connection repair but seems to be working again late this afternoon
. Working on Permanent Water Treatment Construction Plan between phone calls and meetings
. Will meet with Phil Carlucci again in the morning to go over a few remaining issues and should also have the crane plan in hand tomorrow

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 0
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9
oM = (If Yes, attach copy of each permit)
O E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours
) Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 4215
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 430.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE TODAY

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS

BY USED IDLE REPAIR

NONE TODAY

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE

VISITORSTO THE SITE:

. Phil Carlucci (PRI) for meeting at office trailer with Don Conger (on phone) and myself

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

e NONE
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SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan

3/21/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/21/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 13
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURSON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan 3/21/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/22/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 14
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Foggy and cool PM WEATHER: Sunny and hot MIN TEMP 51 F MAX TEMP: 68 F

SUMMARY OF WORK PERFORMED TODAY

. No construction work on site today
. Don off site today

. Talked with Richard Bivone today and he set up LIPA to show up on site in the afternoon, they did arrive and repaired a section of older power line that had been rubbing on
the poles and tree branches so we are back in business

. Aqua was going to deliver valves today for their part in the system hookup for Phil to take a look at but did not arrive, should deliver tomorrow
. Picked up a phone today for the office and now that the power is working again will have it in use tomorrow, Office Number Is 516-796-6251
. Talked to Phil and he will not supply pump to drain the frac tank to the sewer so will procure that tomorrow thru Meredith Wenz

. Working on construction work plan in between everything that is going on here on site

. Met with Bay Crane Service Inc. with Phil today and went thru crane plan with them, they made us a couple of cad drawings of the proposed lift and went thru the rest of the
sample lift plan and filled in all of the information that was needed

. Talked with Greg Pearman (NAVFAC) also while Bay Crane and received his input on what he wanted to see in the plan as he will be the one onsite to do the inspections and
also let us know what his crane person will need in the submittal and it was very helpful

. They e-mailed package to Don for review but they mixed everything up so will get with Don in the morning and help put together the package as needed before sending to the
navy

. Will also go over AHA in the morning for the crane lift and make sure it covers everything needed

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 0
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9
oM = (If Yes, attach copy of each permit)
O E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours
™ Work/Hazmat Work Done?? o ) Total On-Site Hours This Date
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 430.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 439.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE TODAY

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS

BY USED IDLE REPAIR

NONE TODAY

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE

VISITORSTO THE SITE:

. LIPA with 2 personnel to repair electric line they hooked up to office trailer

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

e NONE
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SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan

3/22/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/22/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 14
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURSON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan 3/22/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/23/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 15

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny and warm PM WEATHER: Intermittent clouds with sun MIN TEMP 54 F MAX TEMP: 67 F
and warm

SUMMARY OF WORK PERFORMED TODAY

. No construction work on site today
. Don off site today

. Tried setting up VVerizon modem but it doesn’t show power, so modem or plug in power supply not working. Let Verizon know this and they are sending me new modem
overnight to my apartment.

. Meeting with Jim Nicotri and Don Conger and myself to go over issues with the project, was also asked to get in touch with someone at DPW and see what we need to get a
permit for clean water discharge from the frac tank into the city sewer system.

. Talked with Peter Witkowski the Director of Hazardous Waste Services and he will be handling this issue for us. He asked me to draft up a letter with our needs and he would
approve a temporary provision to dump water from the Interim Emergency Treatment System into the city sewer system.

. Drafted a letter to DPW and sent to Jim Nicotri for edit, received back with edits and sent to Peter Witkowski at DPW and should hear something back by Monday. There will
be no permit required and no cost for this as per our talk today over the phone.

. Aqua delivered valves, some crossover piping and connection collars to the site today and placed at the end of the office trailer.

. Don sent out the submittal Crane Lift Plan after being reviewed by Jim Nicotri and myself.

. Received word from Aqua NY that we can use the blow off pit for sanitation water discharge from our treatment system and frac tank.

. Peter Witkowski (DPW) let me know that his field inspector Marciano Cipriano would give me a call on Monday and stop by the site to look over our proposed needs for
discharging water from the Emergency Interim water Treatment System.

. Phil Carlucci on site today to look over equipment supplied to us by Aqua NY and to go over some remaining issues. | was on the teleconference and could not meet with him
so we will talk Monday and get the last few items worked out.

. E-mailed Calgon to see what they have for specs on required air compressor and they will talk with their field crew and see what is needed so Meredith can get correct info to
our venders for procurement.

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 0
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9
oM = (If Yes, attach copy of each permit)
O E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours
™ Work/Hazmat Work Done?? o ) Total On-Site Hours This Date
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 439.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 448.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT
Valves, piping connections/crossovers, connection Various models and Randy Grogan
collars and packages of bolts and seals/gaskets manufacturers

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS

BY
USED IDLE REPAIR

NONE TODAY

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE
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VISITORSTO THE SITE:
. Phil Carlucci (PRI)

. Aqua NY employees (3) with equipment and backhoe to unload equipment

LIST OF ATTACHMENTS

e NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan

3/23/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/23/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 15
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURSON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan 3/23/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/26/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 16
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny wind to 20mph PM WEATHER: Sunny wind to 25mph MIN TEMP 48 F MAX TEMP: 55 F

SUMMARY OF WORK PERFORMED TODAY

. No construction work on site today

. Don off site today

. Set up wireless modem in office and all power, phone and internet up and running now.

. E-mails were not being received for most of the day due to server problems at our main office, started receiving late afternoon.
. Sent information to Meredith Wenz for air compressor received from Calgon and she started procurement for that.

. Phil Carlucci on site to check out piping needs and to talk with treatment plant operator. Looking for an alternative water supply instead of using the hydrant. Found a spot
where we can wet tap and receive water but will meet with Mickey (Aqua-NY’) tomorrow at noon and see what he thinks about the idea and to also talk with him about
trimming some branches on the north side trees behind where the crane will be setting to avoid any conflict with the crane operation.

. PRI Ken Christianson on site to measure out piping for discharge from frac tank and from GAC units to frac tank, will be back on site tomorrow to start lay out, will use
schedule 80 PVC for these lines to the blow of pit instead of lay flat hose because of safety factors using the lay flat..

. DPW inspector Marciano Cipriano was on site today to look at what we need to do with our sewer discharge clean water and seemed to be pleased at what we were needing
and how we proposed to set this up. He will report back to Peter Witkowski at DPW and will start drafting up the letter we need from them.

. Aqua-NY crews on site to mark out water mains and valves for us and PRI, left us with a marked up drawing.

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 0
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9
oM = (If Yes, attach copy of each permit)
O E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 3
™ Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 12
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 448.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 460.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE TODAY

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS

BY USED IDLE REPAIR

NONE TODAY

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE

VISITORSTO THE SITE:
. Phil Carlucci (PRI)
. Aqua NY employees (3) for mark out of mains and valves

. Marciano Cipriano DPW Inspector on site to look at proposed discharge to city sewer line

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):
e NONE

SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan 3/26/12
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SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/26/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION: :

Bethpage, NY Emergency Interim LPGAC

REPORT NO: 16

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan

SITE H&S SPECIALIST:

Don Conger

WORK PERFORMED TODAY

EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Ken Christianson Measuring for discharge line placement and PRI NO NO Laborer 3
layout

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES)

Randy Grogan

3/26/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/27/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 17
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny wind to 10mph & PM WEATHER: Sunny wind to 10mph & cool MIN TEMP 40 F MAX TEMP: 52 F
cool

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;

Don off site today

Tailgate safety meeting

PRI crews on site today

Crews setting up to layout 8” PVC piping for discharge to frac tank from the GAC units and from the frac tank to the AQUA blow off pit.

PRI crews also assembled the valve and tee section of the underground water tie in that will go between the GAC pad and the chemical building.

Received permission to tie into the blow off pit piping from the plant operator and it will not interfere with their blow off activities from the treatment plant.

Crews finished the tie in at the blow off pit by adding a metal tee and plumbing PVC to that from the frac tank with a valve and tee from the GAC unit pad that is branched off
and up to the manhole on top of the frac tank and set in a metal support and clamp system to keep it in place.

PRI crews bagged and removed empty PVC cement containers to their yard for disposal thru their waste system.

This will replace the lay flat hose and be much safer to operate. There will be no additional costs involved from PRI.

The company delivering the RPZ valve did not arrive today after calling last week to let me know they would deliver today, hopefully they will deliver tomorrow.

Had a noon meeting with Mickey from AQUA NY scheduled for noon today to discuss wet tapping or teeing into their water system in the treatment building but he did not
show and | left several messages for him to see if we could reschedule for tomorrow.

Phil was on site today and looked at the tree branches to the north of where the crane will set and they will need to be trimmed, will talk with Mickey about this also as soon as
I can reach him to make sure we have approval.

JOB

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 0
copy of completed OSHA report)

> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9

= (If Yes, attach copy of each permit)

E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 21
Work/Hazmat Work Done?? ) . i Total On-Site Hours This Date | 30

ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 460.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 490.5

Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

8” PVC schedule 80 piping, tee’s, gate valves, steel From PRI yard Randy Grogan

tee, PVC cement

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS
BY
USED IDLE REPAIR
Gas cutoff saw Wacker Randy Grogan 1 7

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

NONE

VISITORSTO THE SITE:

Phil Carlucci (PRI)
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LIST OF ATTACHMENTS

. NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan

3/27/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/27/12

REVISION NO: 00

REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 17

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Ken Christianson Layout of PVC discharge piping, tee’s and PRI NO NO Foreman/Laborer 8
valves
Jose Goncalves Layout of PVC discharge piping, tee’s and PRI NO NO Laborer 8
valves
Jose Lopez Layout of tee’s, valves, seal rings and seals for in PRI NO NO Laborer 5
ground water system tie in
INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan 3/27/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/28/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 18
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny wind to 5mph & PM WEATHER: Sunny wind to 5mph & cool MIN TEMP 46 F MAX TEMP: 55 F
cool

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;

Don onsite today
Phil Carlucci arrived on site to meet with us and AQUA NY personnel Mickey Kane and Mat Schneider.

Discussed different options of getting fresh water from their plan and they agreed we could come off their fresh water to their back flush water tank but we would have to
supply tees and valves. We will go with the hydrant for now.

Also discussed cutting some tree limbs and removing one small mulberry tree that will have to be removed with a portion of the fence at the new SCE so we can get the GAC
tanks onto site easier. No problem with that.

10am group meeting to go over progress and issues with project.

Received the crane lift plan back from Angelo Liberatore and he had some questions about the slings and lift loads for those so we had Bay Crane redo the drawings to show
that the slings are de-rated and will still have the capacity to lift at a smaller percentage of the load rate. Don will send these back for approval.

We also needed to update the operators license and that is being done also along with other issues.

RPZ arrived at site but the trucking firm did not have a lift gate so they will be back tomorrow with a truck that can lower it to the ground and use their pallet jack to park it
where we need to place it to finish working on it.

PRI dropped off 3”flow meter and totalizer to use with the discharge pump from the frac tank.
PRI will also be supplying the pump now to discharge water from the frac tank.

While Phil was on site this afternoon we talked with David Brayack to go over pressure testing the system, Dave agreed to pressure test the GAC tank system to 100psi and the
new tree and valves for the underground addition to 200psi, but nothing for pressure against their system at all will be permitted.

Slab break results from All Island Testing was called into me with the 14day break at 3820 well within the curve, so there should be no problems at all.

JOB

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 8
copy of completed OSHA report)

> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9

= (If Yes, attach copy of each permit)

E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 0
Work/Hazmat Work Done?? ) o i Total On-Site Hours This Date | 17

ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 490.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 507.5

Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS

BY USED IDLE REPAIR

NONE

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

NONE

VISITORSTO THE SITE:

Phil Carlucci (PRI)
Mickey Kane (AQUA NY)
Mat Schneider (AQUA NY
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LIST OF ATTACHMENTS

. NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X

Randy Grogan

3/28/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR

PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/28/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 18

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURS ON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan 3/28/12
SUPERINTENDENT’S SIGNATURE DATE

PAGE 2 OF 2




CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/29/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 19
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny wind to 5mph & PM WEATHER: Cloudy wind to 5mph & cool MIN TEMP 48 F MAX TEMP: 56 F
cool

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;
. Don off site today.

. Talked with Don Conger and Jim Nicotri as well as Phil Carlucci on teleconference about crane lift issues brought up by Chris Shukis. Have most of the issues between us
worked out and Don will call Chris Shukis and let him know what is being done about these issues so that we can get the Crane Lift Plan approved by tomorrow. If we do not
receive approval by tomorrow we may need to hold up delivery from Calgon.

. Sent e-mails and left phone messages with Peter Witkowski DPW and Marciano Cipriano Inspector DPW to see how they are coming along with the approval letter for
dumping clean waste water discharge from frac tank into city sewer lines. No word back yet on this issue.

. Received RPZ today and the trucking company did have a drop gate so it was unloaded alright.

. Phill Carlucci will be by tomorrow to look at the extra flanges and hookups as well as a hose to the GAC units from the RPZ to see what he can do for us. Phil also has some
traffic cones to use for parking the GAC transport trucks when they arrive and for use around the RPZ and hydrant when we set that up.

. Talked with Jim Nicotri about this and he wants to try to use Phil for supplying this equipment for rent. | also have talked to United Rentals and Water Works Group to get
quotes on these items needed to complete the hook up from the hydrant to the GAC units..

. Did not receive any communications back from DPW and will try and talk with them in the morning.

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9
oM = (If Yes, attach copy of each permit)
@) E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours
i Work/Hazmat Work Done?? . L . Total On-Site Hours This Date
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the O Yes X No Cumulative Total of Work 507.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 516.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS

BY
USED IDLE REPAIR

NONE

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE

VISITORSTO THE SITE:
. Phil Carlucci (PRI)

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

e NONE

SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan 3/29/12

SUPERINTENDENT’S SIGNATURE DATE
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/29/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 19

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURS ON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan 3/29/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 3/30/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 20
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny cool, slight breeze PM WEATHER: Sunny cool, slight breeze MIN TEMP 46 F MAX TEMP: 53 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;
. Don off site today.
. AQUA-NY personnel on site today to blow down well #3into blow off pit.
. Checked my line from GACS and frac tank to make sure valve was closed and then monitored the blow down to make sure that we did not get any blow back into our PVC line

or leaks.
. AQUA blew this well down for approximately 6 hours and will be back Saturday morning to continue with the blow down and then sample on Monday.
. 1 will also ask if we can get a copy of the sample results.

. After talking with DPW Inspector Marciano Cipriano he issued us our permission letter for the discharge to the city sewer from our frac tank.

. No samples needed for DPW but it was suggested to collect them for our records (PH, 13 metals, and 264/265 analysis)

. Teleconference with Jim Nicotri and Don Conger and Stephen Matney.

. Phil onsite and while onsite we talked with Jim Nicotri about some concerns.

. Phil said again that he would supply the pump, fittings and hoses for the RPZ hookup and he will keep track of that to charge us per Jim.

. Talked with him about using a bag filter to remove fines from water going thru GAC’s and he doesn’t believe there will be that much but will talk with him more on Monday

about it.
. We also walked to the AQUA sump and it feeds into a marsh area and the water coming out of the sump is brackish and rusty colored.
Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9
oM = (If Yes, attach copy of each permit)
O E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours
) Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 516.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 525.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS

BY USED IDLE REPAIR

NONE

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE

VISITORSTO THE SITE:
. Phil Carlucci (PRI)

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

e NONE
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SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan

3/30/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 3/30/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 20
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURS ON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan 3/30/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/02/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 21
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny cold/winds to PM WEATHER: Sunny cold/winds to 25mph MIN TEMP 42 F MAX TEMP: 54 F
25mph

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;

Don on site today

PRI arrived with a truck and trailer of equipment to use on the GAC vessel install and for their trench excavation and valve and pipe tie in to the AQUA system tomorrow.
James Walters (Calgon) called and said they could not get the permit for the trucks to come thru NY for Tuesday night and will need to wait until Wednesday night to get thru.
Trucking company also called and confirmed that.

Talked with Phil Carlucci to see what we could do to save schedule and he came up again with using caustic once the slurry is in place instead of chlorinating which would
save us about a week on the schedule. Talked this over with Russell Ford and Jim Nicotri and they agree with doing this to save some time.

Called AQUA NY and they will supply us with about 55gals of caustic once they have approval from their management but should not be a problem, and we will pay back to
them at a later date; Phil Carlucci will supply a little pump, tubing and a tie in point on the influent side to the absorbers. Will raise PH to around 11 and neutralize with acid
when ready to send to sewer.

Looked at hydrant next to Seaman’s Neck Road and RPZ and Phil Carlucci is getting all hookups to be able to set the RPZ up for water transfer.
Rescheduled crane for Thursday morning for GAC vessel off load and placement on pad.

Crews will be onsite tomorrow morning to star excavating trench for valve and tee tie in with AQUA water main, check valve is also supposed to be here tomorrow to go on
the system also.

AQUA operator will be onsite to make sure their valve and well #3 is locked out and to watch the tie in to their system.

Greg Pearman and Chris Shukis (NAVFAC) arrived on site to take a look at the operation so far and to talk with Don and I about the Crane Lift Plan and to look at the rigging
that PRI dropped off yesterday. They were happy to see that all of the rigging we will use for the vessel lifts is brand new with tagging and info on them.

JOB

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 9
copy of completed OSHA report)

> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9

= (If Yes, attach copy of each permit)

E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 0
Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 18

ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 525.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 543.5

Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

PRI truck, snow fencing, chain link fence panels (2) Randy Grogan

caution cones, water pump, 2 small generators, job
box with slings, cables and shackles all new ready for
inspection by Navy, 8” lay flat hose used

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS

BY USED IDLE REPAIR

NONE

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

NONE
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VISITORSTO THE SITE:
. Phil Carlucci (PRI)
. Greg Passonnente (PRI)

. Greg Pearman and Chris Shukis (NAVFAC)

LIST OF ATTACHMENTS

e NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan

4/02/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/02/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 21
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
INCLUDE ALL PERSONNEL WORK HOURS IN THE TOTAL WORK HOURSON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan 4/02/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/03/12
REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 22
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny/cold with winds to PM WEATHER: Sunny/cold/winds to 10mph MIN TEMP 43 F MAX TEMP: 56 F

10mph

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;
. Don on site today
. PRI on site (3 personnel)
. Tailgate safety meeting
. Aqua operator on site to check valves and locked out what he can so we can start our tie in process.
. Aqua is also blowing off well #3in preparation to sample this morning.
. PRI backhoe delivered to site and Greg Passannente and | inspected.
. Backhoe started excavating “trench area after laborers hand dug to top of main.

. Backhoe hit an old sample port or tap and broke off so we had to shut Aqua down from finishing blow off well #3 and then shut in so we can finish excavation and start tie in,
they will also have to wait on sampling well #3 until we are hooked up with the new valves and tee’s.

. Cut out and removed old water main section and replaced with new valve and tee setup. Connected at new slab end of cut pipe and tightened.
. Meeting at noon with group to discuss old issues and any new issues.
. Covered other open end of new setup and stub of 12" with plastic and taped while waiting on the check valve which should be here tomorrow.
. Crews made up pipe and 90 elbow and placed to above ground from new underground valve on influent side, connected and tightened.
. Placed snow fence around excavation with fence posts.
. Backhoe removed stump at west fence line by new SCE gate so we can roll back fencing tomorrow and replace with fence panels, this will allow GAC trailers onto site easier
on Thursday for placement.
. Thrust blocking will be formed and poured at points of new valves and tees per drawings tomorrow, before backfilling concrete will be allowed to set for an hour or two so
soils can be compacted over it.

J70B
SAFETY

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 8

copy of completed OSHA report)

Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9.5

(If Yes, attach copy of each permit)

Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 24.5

Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 41.5

(If Yes, attach statement or checklist showing inspection

performed)

Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 543.5

Environment? (If Yes, attach description of incident and Hours From Previous Report

proposed action) Total Work Hours From Start of | 567.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of

Safety Inspections Conducted):

NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/

MANUFACTURER PERFORMED BY VOLUME/

WEIGHT
PRI Back Hoe Randy Grogan/Greg
Passannente
EQUIPMENT USED ON JOB SITE TODAY.
EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY
USED IDLE REPAIR

PRI Back Hoe 6 2
Gas Chop Saw 2 6

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE
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VISITORSTO THE SITE:
. Phil Carlucci (PRI)

LIST OF ATTACHMENTS

e NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan

4/03/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/03/12

REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 22

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST:

Don Conger

WORK PERFORMED TODAY

EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Greg Passannente Foreman - operator PRI NO NO Foreman 8
Jose Goncalves Laborer PRI NO NO Laborer/Pipe Fitter 8
Jose Lopez Laborer PRI NO NO Laborer/Pipe Fitter 8

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB STE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan

4/03/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/04/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 23
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny/warm PM WEATHER: Sunny/warm MIN TEMP 45 F MAX TEMP: 63 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;

Don on site today
PRI on site (3 personnel)
Tailgate safety meeting

Set 4 thrust blocks where drawings placed them. Tested underground system to the last valve before the check valve and thru influent line and effluent line above ground to
blind flanges. Influent held at 200psi for 40 minutes, effluent line held between 200psi and 175psi for 40 minutes, leaking thru valve just a little evidently. No leaks in joints.
Don passed both, regular operating pressure will be no more than 60psi at any time.

PRI crews finished installing check valve and nipples and making connection to the main into the plant.

Crews sanitized system during installation with chlorine spray.

Compacted excavation area and started backfilling in 6” lifts and compacting to surface.

Don and | took measurements and made a sketch for the underground system before we started backfilling. Crews added valve boxes as they backfilled.

Brownlee trucking called and said they would cross bridge tonight at 10pm and I will meet them onsite to get them parked.

Placed cones and caution tape on two sides of street (Red Maple Drive) and let neighbors know what we are planning, will start crane lift at around 8am tomorrow.
Don talked with Greg Pearman (NAVFAC) and went over pre-task checklist for crane and finished that so we can save some time in the morning getting crane ready.
PRI delivered two 55 gal drums of caustic at 50% mixture and pump for running thru the GACs with carbon in them.

Having trouble getting trucks to haul carbon to site, Phil Carlucci is working on that with the Calgon field representative and hopefully we will have that in line tomorrow so
we can stay within our schedule.

Received 4 @ 4’x 4’x1” plates for placing under outriggers of crane.

Cut fence and removed one gate at SCE, peeled back and pulled gate post. Placed fence sections and chained to remaining gate for the night, this will let us move the GAC
trailers onto site easier and will be repaired later.

PRI crews cleaned up site area of debris and garbage from the days activities.
NAVFAC personnel on site today, Lora Fly, Hal Taormina and David Brayack with Tetra Tech, looked over operation, talked with Don and | and left after about an hour and
seemed real happy with how things are going, they will be onsite tomorrow for crane lift.

Two Trucks from Brown Lee arrived with three GAC units at around 10pm. Met them at site and parked them on Red Maple Drive, set out cones around them and wilol off
load tomorrow morning.

J70B

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 10
copy of completed OSHA report)

> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 12

= (If Yes, attach copy of each permit)

E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 35
Work/Hazmat Work Done?? ) . ) Total On-Site Hours ThisDate | 57

ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 568
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 625

Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT
8” lay flat hose (new), pipe fittings, check valve, Greg Passannente /
caustic (2 drums 50%), concrete in sacks, caustic Randy Grogan

pump, cement blocking,12” 45 elbows

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
PRI Back Hoe Telescopelle T90 LX NONE 6 2
Wacker Chop Saw 2 6
Honda Plate Compactor 2 6
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CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable

to site and weather conditions, etc.):
. NONE

VISITORSTO THE SITE:
. Phil Carlucci (PRI)
. Lora Fly (NAVFAC)
. Hal Taormina (NAVFAC)
. David Brayack (Tetra Tech)

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

. NONE
SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan 4/04/12
SUPERINTENDENT’S SIGNATURE DATE
AGVIQ-CH2M HILL CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/04/12
Small BusinessRAC (ATTACH ADDITIONAL SHEETS IF NECESSARY)

N62470-08-D-1006

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 23
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS

Greg Passannente Foreman — operating backhoe PRI NO NO Foreman/Operator 10

Jose Goncalves Installation of underground and above ground tie PRI NO NO Laborer/Pipe Fitter 10
in system

Jose Lopez Installation of underground and above ground tie PRI NO NO Pipe Fitter/Laborer 10
in system

Kenny Christiansen Placing blind flanges and test ports, pressure PRI Pipe Fitter 5

tested system

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB STE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan

4/04/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/05/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 24
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny/cool PM WEATHER: Sunny/warm MIN TEMP 42 F MAX TEMP: 62 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;

Tailgate Safety Meeting & Don Conger On site.
GAC vessels arrived late last night and unloaded and installed this morning.
3" truck with Calgon piping and accessories on site about 11am.

Bay Crane, operator and operator/rigger onsite and Greg Pearman (NASVFAC), Don Conger, Randy Grogan and the crane operator Robert Scrima went over checklists
and all paperwork requirements for NAVFAC.

Spotted and set up crane with 4’x4’x1” plate steel and 4’x4” wood dunnage under outriggers and started lifting tanks from trailers, sat on ground horizontal and re-rigged
and tipped vertical, all three went smoothly as planned. Placed all three GAC units on new slab and started adding all piping and accessories from the top with the crane
and worked our way down.

PRI man on top of tanks with harness and hard point tie in with fall arrester.

Jim Nicotri (CH2M) and Russell Ford (CH2M) were also on site to watch the installation. Russell left about an hour after he arrived and Jim left about 1pm.
Crews finished hooking up underground piping to above ground tank tie in areas (Influent and Effluent lines).

Crews hooked up 2” RPZ to hydrant and hose and filled tank s before leaving site, removed hose and RPZ before locking up.

Re-positioned crane and tied onto Frac Tank and raised far enough to pull felt pad and containment straight, re-set and rigged down crane to leave site.
Raised all sides of the containment for the frac tank and it is ready.

Removed all cones and caution tape from Red Maple Drive to allow free movement of vehicles.

Everyone off site at 1900 hrs (7pm).

Crane Lift went real good today and real smooth, all crews did a great job and absorber vessels, pipe, valves and accessories installed and full of water, ready to pressure
test tomorrow morning.

Updated total man hours on job site for mistake on total hours on report #8. All labor hours per day for each report are correct and today’s total shows the update change.

J70B
SAFETY

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 12

copy of completed OSHA report)

Was a Confined Space Entry Permit Administered This Date? X Yes [ No AGVIQ On-Site Hours 13

(If Yes, attach copy of each permit)

Was Crane/Manlift/Trenching/Scaffold/HV Elec/High X Yes [ No Subcontractor On-Site Hours 108

Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 133

(If Yes, attach statement or checklist showing inspection

performed)

Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 659

Environment? (If Yes, attach description of incident and Hours From Previous Report

proposed action) Total Work Hours From Start of | 792
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT
GAC absorber vessels and all piping, valves and CALGON Randy Grogan/Don
accessories on Brown Lee Trucks Conger

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
PRI Back Hoe Telescopelle T90 LX NONE 3 9
Bay Crane Tadano ATF-65G-4 Robert Scrima, Don Conger, 12 0
Randy Grogan, Greg Pearman
Cutt off saw Wacker Randy Grogan 1 11

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE
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VISITORSTO THE SITE:

. Phil Carlucci (PRI) on site all day directing PRI crews

. Greg Pearman (NAVFAC) Onsite till approximately noon, called him to update once crane was leaving, he may stop by tomorrow.

. Jim Nicotri (CH2M) Onsite till approximately 1:00 pm
. Micki Kane (AQUA) On site for one hour

. Kidada Thompson (Calgon) on site for installation of tanks and piping, and working on getting us a carbon delivery

LIST OF ATTACHMENTS

. NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan

4/05/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/05/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 24

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan

SITE H&S SPECIALIST:

Don Conger

WORK PERFORMED TODAY

EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Greg Passannente Site Foreman/Operator GAC System Installation PRI NO NO Foreman/Operator 12
Jose Goncalves GAC System Installation PRI NO NO Laborer/Pipe Fitter 12
Jose Lopez GAC System Installation PRI NO NO Pipe Fitter/Laborer 12
Kenny Christiansen GAC System Installation PRI NO NO Pipe Fitter 12
Joe Lapocca GAC System Installation PRI NO NO Laborer 12
Frank Tudda GAC System Installation PRI NO NO Laborer 12
Bobby Johnson GAC System Installation PRI NO NO Laborer 12
Robert Scrima GAC System Installation Bay Crane NO NO Crane Operator 12
Randall Hills GAC System Installation Bay Crane NO NO Crane ) 12

Operator/Rigger
INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan 4/05/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/06/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 25
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny/cool PM WEATHER: Sunny/warm MIN TEMP 41 F MAX TEMP: 63 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;
. Tailgate Safety Meeting
. PRI crews finished filling tanks from hydrant thru 2” PRI- RPZ valve and new firehouse.
. Pressured up to 100psi and had several leaks in piping.
. Crews tightened bolts at three leak areas and pressured up system again to 100psi.
. System held at 100psi for two hours, passed pressure test and bled of pressure.
. Greg Pearman (NAVFAC) on site for part of this testing and to take a look at how the system install looks, gave him total hours for sub-contractors.

. Crews finished connecting 8” pvc blow off line from GAC system to frac tank and to blow off pit, hand dug thrust block areas for pvc blow off piping, concrete truck
stopped by with residual cement from another job site and poured concrete for these.

. Crews hand dug to marked underground valves and keyways and added keyways to grade, capped and painted.
. Cleaned up entire site, hauled off all unneeded materials and equipment and will repair section of fence and gate after carbon is delivered.
. Site looks really good.

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 8
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 8
m (If Yes, attach copy of each permit)
9 E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 32
- Work/Hazmat Work Done?? . o . Total On-Site Hours ThisDate | 48
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 792
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 840
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
PRI Back Hoe Telescopelle T90 LX NONE 2 6
Cutt off saw Wacker Randy Grogan 1 7

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE

VISITORSTO THE SITE:
. Greg Pearman (NAVFAC) Wanted to look over the installed GAC system and to get total sub-contractor hours.

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

e NONE

SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan 4/06/12

SUPERINTENDENT’S SIGNATURE DATE
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/06/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 25
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS

Greg Passannente Site Foreman/Operator GAC System Installation PRI NO NO Foreman/Operator 8
Kenny Christiansen GAC System Installation PRI NO NO Pipe Fitter 3
Frank Tudda GAC System Installation PRI NO NO Laborer 8
Bobby Johnson GAC System Installation PRI NO NO Laborer 8

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES)

Randy Grogan

4/06/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/09/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 26
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny/Warm Winds to PM WEATHER: Sunny/Warm Winds to 25mph | MIN TEMP 46 F MAX TEMP: 64 F
25mph

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;
. Tailgate Safety Meeting
. PRI crews set up Hayward 1HP power flow-matrix pool pump on 2” port on side of above ground effluent line and into 2” port on above ground influent line.

. Pump has a reservoir for chlorine tablets that is full and they will dissolve slowly as water is pumped thru system. Ran all afternoon and left running when we left site for
the night.

. PRI crews cleaned up around site some more and the site looks very good, they left site approximately 11pm.

. Don and I working in office, catching up on paperwork and filing as well as labeling photos so that Don can get these on the share point site.

. Talked with Aqua operator while they were blowing down well #3 and they will be onsite tomorrow to get samples of well #3 water and they will give us a copy of the
results when they get them back.

. Aqua will also take a small sample from each of the three GAC absorber vessels and check for chlorine while on site to make sure we are getting the chlorine circulated
properly.

. Durante rentals called and will deliver our 185 CFM compressor tomorrow, they were having a difficult time finding an oil/water separator that we requested but did find
one late afternoon.

. Contacted Bay Area Portables and asked them to drop by tomorrow and clean and empty porta-johns and refresh hand wash stations.

. Kidada Thompson from CALGON called and he is still trying to get us a carbon delivery on Thursday and will let us know for sure Wednesday morning sometime so
we can get the absorber vessels and system rinsed and free of chlorine.

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 8
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9
m - (If Yes, attach copy of each permit)
9 E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 2
) Work/Hazmat Work Done?? o . Total On-Site Hours ThisDate | 19
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [J Yes X No Cumulative Total of Work 840
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 859
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

Pool Pump Hayward-1HP Randy Grogan

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
PRI Back Hoe Telescopelle T90 LX NONE 0 8
Pool Pump Hayward-1HP Randy Grogan 14 0

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE
VISITORSTO THE SITE:
. NONE

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

. NONE
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SAFETY REQUIREMENTSHAVE BEEN MET X

Randy Grogan

4/09/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/09/12

REVISION NO: 00

REVISION DATE: N/A

CTONO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 26

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan

SITE H&S SPECIALIST:

Don Conger

WORK PERFORMED TODAY

EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS

Kenny Christianson Set up chlorine pump to GAC system and started PRI NO NO Foreman/Pipe Fitter 2
circulating

Joe Lapucca Set up chlorine pump to GAC system and started PRI NO NO Pipe Fitter/Laborer 2
circulating

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan 4/09/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/10/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 27
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny/Warm Slight Breeze | PM WEATHER: Sunny/Warm Slight Breeze MIN TEMP 47 F MAX TEMP: 61 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;
. Randy Grogan on site
. No site work today
. Watching pump circulating water thru the three GAC vessels and system piping.
. Chlorine tablets still dissolving, about 2/3rds gone.
. Had AQUA-NY operator check for chlorine concentration and it was only at around 5 to 6 ppm per vessel and it needs to be around 50ppm per specs.
. Called PRI and they will send Kenny Christianson out in the morning to add more tablets or add sodium hypochlorite fluids to get it up to higher chlorine concentration.
. Greg Pearman and Al Taormino (NAVFAC) were on site today for about 15 minutes to take a look at the system and thought everything looked good.
. Bay Area Portables stopped by and cleaned porta johns and both hand wash stations.

. Kidada Thompson (Calgon) called and said that he could possibly have carbon here on Thursday 4/12/12 but wasn’t sure so | had him set up carbon delivery for
Monday 4/16/12 because we are trying to disinfect vessels now with chlorine and want to make sure we have them disinfected and clean when he delivers the carbon. He
said he can guarantee delivery for Monday and we should be ready for him then.

. Finally reached Kenny Christianson and he will be out tomorrow to bring more chlorine tablets or sodium hypochlorite liquid to run into vessels to bring the
concentration up.

. Pump running good, shut down tanks 1 and 2 and circulated thru three for two hours to bring up chlorine concentration and then switched back to circulate all three.

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 0
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9
oM - (If Yes, attach copy of each permit)
@) E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours
= Work/Hazmat Work Done?? . o . Total On-Site Hours ThisDate | 9
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 858.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 867.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
PRI Back Hoe Telescopelle T90 LX NONE 0 8
Pool Pump Hayward-1HP Randy Grogan 24 0

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE

VISITORSTO THE SITE:
. Greg Pearman and Al Taormino (NAVFAC)

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

e NONE

SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan 4/10/12

SUPERINTENDENT’S SIGNATURE DATE
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/10/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION: :

Bethpage, NY Emergency Interim LPGAC

REPORT NO: 27

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan

SITE H&S SPECIALIST:

Don Conger

WORK PERFORMED TODAY

EMPLOYEE

WORK PERFORMED

EMPLOYER

FEMALE?

MINORITY?

TITLE/TRADE

HRS

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE

SAFETY REQUIREMENTSHAVE BEEN MET

(YES)

Randy Grogan

4/10/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/11/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 28
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny/Warm Slight Breeze | PM WEATHER: Cloudy/Warm Slight Breeze MIN TEMP 43 F MAX TEMP: 60 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;
. Randy Grogan on site
. Kenny Christianson (PRI) will be by tomorrow afternoon to look at the system to see how it is doing and to test the water for chlorination.
. Team Meeting at 10am to go over any issues or action items from the previous meetings.

. Talked with Kidada Thompson (CALGON) and asked if the carbon he will be delivering is sanitized, he let me know that it really isn’t and that Phil Carlucci (PRI)
always gives it a caustic wash upon delivery to make sure it is sanitized, wish he would have let us know the other day that it was going to be delivered in time so we
wouldn’t have done the chlorine wash to the tanks.

. Kenny Christianson (PRI) did arrive on site in the afternoon and we topped off the chlorine feeder again leaving only 4 tablets in the bucket for adding in the morning.
Switched valves so that we are sterilizing the PVC blow off piping on the backsides of then tanks. Once everything was up and running and no leaks Kenny got out his
HACH chlorine meter to check the chlorine levels but the batteries were dead. He will get batteries tonight and be back tomorrow to test.

. AQUA was not on site today or at least I never saw them if they were in and out quickly, so | could not get them to check chlorine levels in the vessels and will try to
catch one of them tomorrow to get them to check chlorine levels.

. Durante Rentals arrived with the 185 trailer mounted air compressor with 100" of hose and the oil/water separator.

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 0
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9
oM - (If Yes, attach copy of each permit)
O E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 1
] Work/Hazmat Work Done?? . o . Total On-Site Hours ThisDate | 10
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 867.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 877.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
PRI Back Hoe Telescopelle T90 LX NONE 0 8
Pool Pump Hayward-1HP Randy Grogan 24 0

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE
VISITORSTO THE SITE:
. NONE

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

e NONE

SAFETY REQUIREMENTSHAVE BEEN MET X Randy Grogan 4/11/12

SUPERINTENDENT’S SIGNATURE DATE
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AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/11/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 28
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Kenny Christianson Switched valves on GAC system and added more PRI NO NO Supervisor/pipe 1
chlorine tablets fitter
INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) Randy Grogan 4/11/12
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/12/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 28
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny/partial clouds-winds | PM WEATHER: Sunny/partial clouds-winds to MIN TEMP 42 F MAX TEMP: 60 F
to 5mph 5mph

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;

Both Randy Grogan and Don Conger on site.
No onsite work activities today.
Placed the last of the chlorine tablets in the pump diffuser and set up valves on GAC system to circulate thru a different section of the system.

AQUA operator on site and tested chlorine for us in all three vessels and it looked like they were all above 5ppm but still not enough so he came back later with a digital
meter and tested again and all three were at 2.2ppm, so it looks as if the chlorine was gassing off as fast as we were introducing it to the system. This does not meet the
specification for proper decontamination of the system, however we will take bacteria samples on Monday before the carbon is introduced to ensure the system is
contaminant free. PRI will also disinfect the system with Caustic (per the specifications) after the carbon is added.

Had a call today from Kidada Thompson (CALGON) and he let us know that the carbon shipment due on Monday would not be here because it did not pass spec, called
Jim Nicotri, Stephen Matney, Tammi Holley and James Walter to let them all know. Kidada said we would not receive a shipment of carbon until the 23 of this month.
James had not heard of this and wanted to check it out before we made any final decisions. Jim did call back later and said they did have a load of carbon for us and it
would be delivered on Monday and that the previous mentioned load did fail tests but not to worry about the load he has set up for us now.

Switched valves pretty much all day on the vessels to work them and keep the chlorinated water moving around the system until the AQUA operator tested with his
digital meter, opened up the entire system and will let circulate until in the morning.

PRI will be onsite tomorrow to drain the system into the frac tank and then to the sewer and will rinse the GAC system in preparation of receiving load of carbon on
Monday.

We will sterilize using the caustic rinse Monday as per specs also.

Let everyone know that a load of carbon is scheduled for delivery on Monday, and that the issue of not getting a load is dead at this time.

JOB
SAFETY

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSON JOB SITE THIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 9

copy of completed OSHA report)

Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9

(If Yes, attach copy of each permit)

Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 0

Work/Hazmat Work Done?? i o i Total On-Site Hours This Date | 18

(If Yes, attach statement or checklist showing inspection

performed)

Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 877.5

Environment? (If Yes, attach description of incident and Hours From Previous Report

proposed action) Total Work Hours From Start of | 895.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
PRI Back Hoe Telescopelle T90 LX NONE 0 8
Pool Pump Hayward-1HP Randy Grogan 24 0

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. Chlorinetablets did not due the intended job of sterilizing the GAC system so we will use a caustic rinse now once carbon isin place, this method isalso listed in the
specs for this project.

VISITORSTO THE SITE:
. NONE
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LIST OF ATTACHMENTS

. NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X

4/12/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/11/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 29
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB STE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES)

@M&g%wgﬂﬂ

4/12/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/13/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 30
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny/partial clouds-winds | PM WEATHER: Sunny/partial clouds-winds to MIN TEMP 42 F MAX TEMP: 60 F
to 5mph 5mph

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;
e  Both Randy Grogan and Don Conger on site.
e PRI onsite (two personnel).

. Called DPW Inspector Marciano Cipriano to check on discharging chlorinated water in vessels directly to their sanitary sewer. We informed him
that the free chlorine was reading 2.2 ppm, and we would be discharging at approximately 100 gpm. He checked with his supervisors, called us
back and let us know it was okay. He also said we could higher than 100 gpm if necessary.

. Gravity feed to sewer at less than 100gpm from GAC vessels, also hooked up 6” flat hose from frac tank and opened up blow off from vessels to
the frac tank and gravity fed to sewer.

o Once all three vessels empty, refilled from hydrant till end of shift, all three tanks full again and will drain Monday morning to the blow off pit and
take samples for residual chlorine.

. Prepped rental compressor and ran for 15 minutes, checked outgoing air for contaminates and it was clean.
o PRI crews finished attaching all flow meters and gauges.

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 9
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9
oM = (If Yes, attach copy of each permit)
@) E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 16
) Work/Hazmat Work Done?? i o i Total On-Site Hours This Date | 34
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 895.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 929.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
PRI Back Hoe Telescopelle T90 LX NONE 0 8
Pool Pump Hayward-1HP Randy Grogan 12 0

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. Chlorinetablets did not due the intended job of sterilizing the GAC system so we will use a caustic rinse now once carbon isin place; thismethod is also listed in the
specs for this project as secondary sterilization..

VISITORSTO THE SITE:
. NONE

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

e NONE

SAFETY REQUIREMENTSHAVE BEEN MET X 4/13/12
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SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CHZ2M HILL CONTRACTOR PRODUCTION REPORT

Small BusinessRAC (ATTACH ADDITIONAL SHEETS IF NECESSARY)

N62470-08-D-1006

DATE OF REPORT: 4/13/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 30
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Kenny Christianson Draining chlorinated water and filling GAC PRI NO NO Foreman/Pipefitter 9
system from service hydrant
Joe La pucca PRI NO NO Pipefitter/Laborer 7

Draining chlorinated water and filling GAC
system from service hydrant

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB STE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES)

@m&g%mw

4/13/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/16/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 31
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny & Hot PM WEATHER: Sunny & Hot MIN TEMP 52 F MAX TEMP: 73 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;

Both Randy Grogan and Don Conger on site.

PRI onsite (One personnel).

Tailgate safety meeting.

Two Calgon Carbon trucks arrived last night and | met them at the water treatment plant site and got them parked for the night.

Kidada Thompson (CALGON) arrived on site and we started hooking up first truck to system for off load.

Don Conger collected samples from all three vessels as well as the influent line and the effluent line to send to lab for bacteria analysis.

AQUA operator on site and we borrowed his chlorine meter and checked influent line and it was Oppm, checked the effluent line and it was 1.4ppm
because it wasn’t flushed like the other line.

Finished draining frac tank to the sewer with chlorinated water left over from last Friday.

Jim Nicotri (CH2M) on site.

Set up RPZ (6inch) and called DOH to ask about getting it certified and talked to Bill Provecia, he called us back and let us know that it was alright
to use on the temporary system but would need to be certified on the permanent system. Went ahead and set up on hydrant with sterilized 6” lay flat
hose to GAC system for back washing.

After the carbon was transferred to the vessels, we began backwashing using hydrant water. There was a problem with the pressure reducing valve,
but we realized the hydrant just needed to be full open for the PRV to work as intended. The system flow meters were also not working properly,
and had to be adjusted so they were facing the correct direction. In addition, Don reviewed the flow meter documentation and calibrated the meters
per the manufacturer’s documentation.

The backwash water was sent to the frac tank, which filled quickly. Only one tank could be backwashed before the frac tank was filled up. The
frac tank would then take 3-4 hours to discharge to the sanitary sewer. In order to speed up the process, we called Mickey Kane at AQUA and after
checking with Matt Schneider we were given permission to back wash to the blow off pit. The last two tanks we back washed Tanks #1 and #2 went
to the blow of pit and went real quickly.

Will finish pumping back wash water from frac tank to sewer tomorrow.

PRI will add caustic to the system tomorrow to sterilize. Acid neutralization will begin on Wednesday.

JOB
SAFETY

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 9

copy of completed OSHA report)

Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 9

(If Yes, attach copy of each permit)

Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours 8

Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 26

(If Yes, attach statement or checklist showing inspection

performed)

Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 929.5

Environment? (If Yes, attach description of incident and Hours From Previous Report

proposed action) Total Work Hours From Start of | 955.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
PRI Back Hoe Telescopelle T90 LX Greg Passonnente 2 6
Water Pump Yanmar Diesel Greg Passonnente 6
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CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. Chlorinetablets did not due the intended job of sterilizing the GAC system so we will use a caustic rinse now once carbon isin place; thismethod is also listed in the
specs for thisproject as secondary sterilization..

VISITORSTO THE SITE:
e Jim Nicotri (CH2M)
e  Kidada Thompson (CALGON)
o  Jeff Dagget Calgon Delivery Truck
e Joe Moyers Calgon Delivery Truck

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

. NONE
SAFETY REQUIREMENTSHAVE BEEN MET X @ (___,_9{ 4/16/12
mn&?s Yrogea-n
SUPERINTENDENT’S SIGNATURE DATE
AGVIQ-CHZ2M HILL CONTRACTOR PRODUCTION REPORT DATE OF REPORT. 4/16/12

Small BusinessRAC (ATTACH ADDITIONAL SHEETS IF NECESSARY)
N62470-08-D-1006

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 31
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Greg Passonnente Set up RPZ, 6” lay flat hose, pump and 2” PRI NO NO Foreman/Pipefitter/ 8
fire hose from frac tank to sewer Laborer

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB STE

4/16/12

SAFETY REQUIREMENTSHAVE BEEN MET  (YES)
cu\&?g \or&a-/\

SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/17/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 32
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny & Hot PM WEATHER: Sunny & Hot MIN TEMP 52 F MAX TEMP: 79 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System Process Piping, Process Equipment, Piping and Valves;
. Both Randy Grogan and Don Conger on site.
e Jim Nicotri on site.

e  Checked AQUA sump and there is a lot of carbon fines, they will wash out with more water going thru blow off pit from upcoming backwashes
from our system and AQUA system.

. PRI personnel arrived at 1:00pm and started hooking up to hydrant with RPZ and 6” lay flat hose. Drained all GAC vessels to blow off pit and PRI
personnel installed 3 sample ports, one from underneath each vessel.

. Durante Rentals picked up the compressor, did not use either of the two hoses they brought us and it was off rent as of last night.

e Hooked up hose from hydrant and filled with about 5,000gallons of water. Set up peristaltic pump into 1 drum of caustic and ran to sample port
and started pumping, turned hydrant back on to mix and filled tanks.

e Shut down hydrant, removed RPZ and hose, installed pool pump between effluent line and influent line and started circulating water in system.
. Don ordered a rental PH meter to be delivered tomorrow so we can get correct reading from the tanks before we start sending to sewer tomorrow.

. Phil Carlucci (PRI) onsite for about an hour going over system and making sure we are circulating caustic. Started pumping 2" drum of caustic at
5pm and will pump until it is done.

e Finished pumping 2" drum of caustic solution at 7pm. Crews cleaned up peristaltic pump and hoses, neutralized floor in chem. Building with
vinegar and rinsed and squeegee out to outside drain.

e  Left pool pump on to circulate caustic mix all night thru the system.

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 12
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? O Yes [X No AGVIQ On-Site Hours 12
oM = (If Yes, attach copy of each permit)
@) E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High O Yes [X No Subcontractor On-Site Hours 14
™ Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 38
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 955.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 993.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
PRI Back Hoe Telescopelle T90 LX Greg Passonnente 0
Water Pump Yanmar Diesel Greg Passonnente 0
Pool Pump Hayward — 1 hp NONE 4

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. Did receive chlorine water sample results back from lab late and they wer e clean so chlorine did clean the system even though we wer e not getting the correct
number s from the meter s we wer e using, we will continue with the caustic mix to double up on the sterilization of the system and carbon.
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VISITORSTO THE SITE:
e Jim Nicotri (CH2M HILL)
e  Phil Carlucci (PRI)

LIST OF ATTACHMENTS

e NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X

(Ran&?g -ﬁémw

4/17/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/17/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION: :

Bethpage, NY Emergency Interim LPGAC

REPORT NO: 32

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Kenny Christianson | Set up RPZ, 6” lay flat hose, drilled and PRI NO NO Foreman/Pipefitter/ 7
tapped for three sample ports not done at Laborer
factory
Dennis Dodge Helped set up RPZ, caustic and sample PRI NO NO Pipefitter/Laborer 7

ports

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES)

@m&g%wg@ﬂ

4/17/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/18/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 33
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny & Warm PM WEATHER: Cloudy/Slight Rain MIN TEMP 54 F MAX TEMP: 69 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System , System Startup;

Randy and Don on site
Fixed leak in pool pump hose and started circulating again.
PH meter arrived from Pine and we took PH samples from all three vessels, across the board PH at 13.

Talked with Phil Carlucci and AQUA operator about sending caustic treated water to sewer and we will send about100gpm to the sewer
while AQUA is sending their was back wash waste water to the sewer also to dilute system water.

Using 6” lay flat hose from backwash influent connection and gravity feeding to sewer.
10:00am meeting with Jim and Stephen to go over schedule and talk ongoing tasks.

Set up 2” RPZ with sanitized fire hose from the hydrant to the vessels to wash out 6” lay flat hose. Switched over to 6” RPZ and set up
6” lay flat sterilized hose from hydrant to vessels and started filling vessels and blew off to blow off pit.

Received all of our sample bottles from the lab and will take arsenic samples tomorrow morning and our main samples on Friday.
DOH notified us they will be onsite to inspect on Wednesday 4/25/12 and take their samples by the end of that week.

Greg Pearman and Al Taormina (NAVFAC) onsite to address the e-mail | sent him about a pre-final and final inspection of the system.
Will talk with us later in the week to address this.

Finished rinse for the night and disconnected from the hydrant and closed the system in to soak overnight.
Will flush tomorrow after AQUA is on site with well #3 water to get the final PH down to around 5 or 6.

JOB
SAFETY

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes XI No CH2MHILL On-Site Hours 115

copy of completed OSHA report)

Was a Confined Space Entry Permit Administered This Date? [ Yes XI No AGVIQ On-Site Hours 115

(If Yes, attach copy of each permit)

Was Crane/Manlift/Trenching/Scaffold/HV Elec/High O Yes [X No Subcontractor On-Site Hours 35

Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 26.5

(If Yes, attach statement or checklist showing inspection

performed)

Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 993.5

Environment? (If Yes, attach description of incident and Hours From Previous Report

proposed action) Total Work Hours From Start of | 1020

Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of

Safety Inspections Conducted):

NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
PRI Back Hoe Telescopelle T90 LX Greg Passonnente 1 7
Water Pump Yanmar Diesel Greg Passonnente 0
Pool Pump Hayward — 1 hp NONE 12

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE
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VISITORSTO THE SITE:

e  Greg Pearman (NAVFAC)
e Al Taormina (NAVFAC)

e  Phil Carlucci (PRI)

LIST OF ATTACHMENTS

e NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X

(Ran&?g -ﬁémw

4/18/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/18/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 33

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Greg Passonnente Set up RPZ, 6” lay flat hose, helped with PRI NO NO Super/Pipefitter 35

flushing tanks, listed need parts to set up
pump again on the frac tank so we can
finish sending that water away.

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB STE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES)

@m&g%mw

4/18/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/19/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 34
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Cloudy & Warm PM WEATHER: Sunny/Warm MIN TEMP 52 F MAX TEMP: 70 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System , System Startup;

. Randy and Don on site

. PRI (1 Person ) on site

e  Tailgate safety meeting

. PRI set up diesel pump and started sending left over frac water to sewer.

e PRI cleaning up and loading out equipment and materials from site to take back to their yard.

. Phil Carlucci on site; Talked to him about top soil, seeding and mulch and he said what we need is to just rake out areas of rocks and
debris, seed and lay straw which will get us by until the permanent system is finished, we will start that sometime next week. Also he
will replace gate and fence at the west side SCE probably next week also leaving new gates in place for the permanent system project.

e AQUA operator Charlie arrived and started up Well No. 3. Well 3 was first run directly to blowoff, and then through the GAC system,
to the Aqua blowoff pit. The Well 3 pump automatically shuts down at 10:10 AM when the plant goes into a backwash cycle.

e After treatment plant finished back washing we started flushing well #3 water thru the GAC system again to the blow off pit to lower the
system pH.

. Incoming well #3 water at 5.5ph and effluent at the blow off pit at 11.2.

e  Atabout 3:30pm the effluent at the blow off pit was 6.6ph.

. Don took preliminary samples for arsenic and took to the lab.

e We will start again in the morning after AQUA operator arrives and changes out the starter for well #3 pump to finish lowering ph at the
GAC units.

. Received word from DOH of what we need for samples after David Brayack (TETRA TECH) talked to them also.

. Received word from Greg Pearman (NAVFAC) that he would perform a final as soon as we are done tweaking the system and it is ready
to go on line.

. Shut in well#3, locked up and left site.

JOB
SAFETY

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSON JOB SITE THIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes XI No CH2MHILL On-Site Hours 9

copy of completed OSHA report)

Was a Confined Space Entry Permit Administered This Date? [ Yes XI No AGVIQ On-Site Hours 9

(If Yes, attach copy of each permit)

Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes XI No Subcontractor On-Site Hours 55

Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 23.5

(If Yes, attach statement or checklist showing inspection

performed)

Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 1020

Environment? (If Yes, attach description of incident and Hours From Previous Report

proposed action) Total Work Hours From Start of | 1043.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
PRI Back Hoe Telescopelle T90 LX Greg Passonnente 1 Off-Site
Water Pump Yanmar Diesel Greg Passonnente 3
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CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE

VISITORSTO THE SITE
e  Phil Carlucci (PRI)

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

. NONE
SAFETY REQUIREMENTSHAVE BEEN MET X ] - 4/19/12
SUPERINTENDENT’S SIGNATURE DATE
AGVIQ-CH2M HILL CONTRACTOR PRODUCTION REPORT DATE OF REPORT. 4/19/12
Small BusinessRAC (ATTACH ADDITIONAL SHEETS IF NECESSARY)

REVISION NO: 00

N62470-08-D-1006
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 34
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Greg Passonnente Clean up of site, load out of equipment and PRI NO NO Super/Pipefitter 55

materials, set up pump and hose from frac
tank to sewer

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE

4/19/12

SAFETY REQUIREMENTSHAVE BEEN MET (YES)
cu\&?g \or&a-/\

SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/20/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 35
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Cloudy & Warm PM WEATHER: Cloudy/Warm MIN TEMP 57 F MAX TEMP: 68 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System , System Startup;

Randy and Don on site

Tailgate safety meeting

Set up sample bottles and finished labeling them so we can start as soon as AQUA can turn on their pump at well #3.
AQUA Started well #3 pump and blowing off to blow off pit for 15minutes or so before we run through our GAC system.

Switched over well #3 water to run through GAC system to the blow off pit and took a timed series of samples with the last finished at
30 minutes after start up of our system.

Don delivered the samples to the lab we are using.
Checked PH at the blow off pit and it is 6.7PH

AQUA operator did not change out parts on pump for well #3 today so we will keep sending water through GAC system until he arrives
back on site about 2:30pm.

Meeting with Don Conger, Steve Matney, and Jim Nicotri to discuss project status and schedule.
AQUA operator back onsite and we checked PH at the blow off pit and it was 5.9

Shut down well #3 and closed in the GAC system for the weekend. We will purge GAC system on Monday], Tuesday and Wednesday
morning with well#3 water to get ready for the DOH inspection and sampling.

Heard back from the lab today on yesterday’s arsenic samples from the GAC system and they say their machine is on the fritz and will
not read that low, so another words it is too low to detect is what it sounds like.

They will confirm on Monday the arsenic samples results.

JOB
SAFETY

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 8

copy of completed OSHA report)

Was a Confined Space Entry Permit Administered This Date? O Yes [X No AGVIQ On-Site Hours 8

(If Yes, attach copy of each permit)

Was Crane/Manlift/Trenching/Scaffold/HV Elec/High O Yes [X No Subcontractor On-Site Hours 0

Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 16

(If Yes, attach statement or checklist showing inspection

performed)

Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 1043.5

Environment? (If Yes, attach description of incident and Hours From Previous Report

proposed action) Total Work Hours From Start of | 1059.5

Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of

Safety Inspections Conducted):

NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
Water Pump Yanmar Diesel 8

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE
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VISITORSTO THE SITE
e NONE

LIST OF ATTACHMENTS

e NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X

(Ran&?g -ﬁémw

4/20/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/20/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 35

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST:

Don Conger

WORK PERFORMED TODAY

EMPLOYEE

WORK PERFORMED EMPLOYER FEMALE? MINORITY?

TITLE/TRADE HRS

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB STE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES)

@m&g%mw

4/20/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/23/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 36

PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Cloudy & Cool PM WEATHER: Cloudy/Cool/Some Minor MIN TEMP 45 F MAX TEMP: 54 F
Showers

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System , System Startup;

Randy Grogan on site, Don Conger off site.

No construction tasks today.

Pumped rainwater from containment under frac tank to sewer.

Aqua operator on site at 0930 hrs and started up well#3 to blow off to blow off pit.

At 1000 hours well #3 shut down during scheduled plant back wash cycle.

Started well#3 again at 1030 hours and blew off for 30 minutes.

Set up valves and well#3 pump to GAC system and circulated thru GAC system and out to the blow off pit.

Had a leak in two of the system valves and had to borrow wrenches from the AQUA operator and tightened until not leaking.
Circulated system until 1500 hours (4hours thru GAC system) before shutting down.

Closed the valve on the blow off line from the GAC system to fast and blew out the GRAPHITE RUPTURE DISC to vessel #2.

Loosened all the bolts and nuts on the overflow line at vessel #2 and replaced the disc. Tightened all bolts and nuts and made sure the
tank was filled up to the top.

Realigned all valves for circulating thru the system with well #3 water and shut in.
Don did receive some of the lab results today and will include with his report for today, tomorrow.
Still waiting on arsenic and metals which the lab is saying they will have to us tomorrow.

Went thru permanent system drawings that we have to see if there will need to be any changes and will compare to the signed permanent
system drawings | should have later in the week.

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes XI No CH2MHILL On-Site Hours 0
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes [X No AGVIQ On-Site Hours 9
oM = (If Yes, attach copy of each permit)
@) E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High O Yes [X No Subcontractor On-Site Hours 0
] Work/Hazmat Work Done?? . o . Total On-Site Hours This Date
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 1059.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 1068.5
Construction

SAFETY ACTIONSTAKEN
Safety Inspections Conducted):

TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
Water Pump Yanmar Diesel 2 6

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

. NONE
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VISITORSTO THE SITE
e NONE

LIST OF ATTACHMENTS

e NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X

(Ran&?g -ﬁémw

4/23/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/23/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 36

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST:

Don Conger

WORK PERFORMED TODAY

EMPLOYEE

WORK PERFORMED EMPLOYER FEMALE? MINORITY?

TITLE/TRADE HRS

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB STE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES)

@m&g%mw

4/23/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/24/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 37
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Sunny with som Clouds PM WEATHER: Sunny with some clouds MIN TEMP 45 F MAX TEMP: 57 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System , System Startup;

Randy Grogan on site, Don Conger off site.

No construction tasks today.

Set up well #3 with AQUA operator to circulate thru GAC system and to the blow off pit.
Circulated for 4.5 hours.

Re-tightened bolts on over flow line on vessel two that were still leaking after | changed out the Graphite Rupture Disc yesterday
afternoon.

Rolled up 6” lay flat hoses and ready for PRI to pick up.

Two lay flat hoses on RPZ folded and placed on top of RPZ, couldn’t disconnect because don’t have big enough wrenches.
Placed in water treatment plant for temporary storage where operator said | could place it.

Folded up fire hoses to water pump at frac tank and placed on ground behind chemical building.

Picked up site again in prep for DOH in section tomorrow.

Called lab in response to Jim Nicotri call and they told me that there machine is working now and they will have the final results to us
tomorrow before noon and will call me at 10am to confirm.

DOH inspection is still scheduled for tomorrow morning, but they will not set up sampling schedule until they receive our results and
can look them over. They should be able to still sample on Thursday or Friday but it will take a week more than likely to get their results
back and give us permission to start up system assuming their samples are good.

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes XI No CH2MHILL On-Site Hours 0
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes XI No AGVIQ On-Site Hours 9
oM - (If Yes, attach copy of each permit)
@) E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High O Yes [X No Subcontractor On-Site Hours
] Work/Hazmat Work Done?? . o . Total On-Site Hours This Date
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 1068.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 10775
Construction

SAFETY ACTIONSTAKEN
Safety Inspections Conducted):

TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY
USED IDLE REPAIR
Water Pump Yanmar Diesel 0 8

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

e NONE
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VISITORSTO THE SITE
e NONE

LIST OF ATTACHMENTS

e NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X

(Ran&?g -ﬁémw

4/24/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/24/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 37

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST:

Don Conger

WORK PERFORMED TODAY

EMPLOYEE

WORK PERFORMED EMPLOYER FEMALE? MINORITY?

TITLE/TRADE HRS

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB STE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES)

@m&g%mw

4124712

SUPERINTENDENT’S SIGNATURE

DATE
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DATE OF REPORT: 4/25/12
REVISION NO: 00
REVISION DATE: N/A

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

CTO NO: WE 23

REPORT NO: 38

PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny/Cool

MIN TEMP 47 F MAX TEMP: 56 F

PM WEATHER: Sunny/Warm

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System , System Startup;

Randy Grogan on site, Don Conger off site.

No construction tasks today.

Set up system to circulate well #3 water to the blow off pit through the GAC system.
Ran system for 1.5 hours.

Inspection of GAC system by DOH, Dave Brayack (TETRA TECH), Matt Snyder (AQUA), Al Taormina (NAVFAC), Russell Ford
(CH2MHill), Michael Alarcon , (DOH), were on site for this inspection.

Went very good and Michael Alarcon was pleased with the system and will now set up schedule for DOH sampling which could be this
week but possibly next Monday.

Michael Alarcon called us after he left site and could not get the lab results to open or print from the e-mail Don Conger sent him so he
printed another set out and hand delivered to Michaels office on his way home.

Talked to Phil Carlucci (PRI) about replacing poly (HDPE) flange at the end of the backwash line because it is cracked, Greg Pearman
(NAVFAC) requested this and even though it holds no pressure and is fine as is Phil will replace so we can get the GAC system certified
as finished and signed off on by Greg.

Don brought in new updated drawings of the permanent system today so | spent the afternoon going over them to identify anything that
might be out of place or missing so we can get those identified changes in.

JOB
SAFETY

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes XI No CH2MHILL On-Site Hours 8

copy of completed OSHA report)

Was a Confined Space Entry Permit Administered This Date? [ Yes XI No AGVIQ On-Site Hours 9

(If Yes, attach copy of each permit)

Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes XI No Subcontractor On-Site Hours 0

Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 17

(If Yes, attach statement or checklist showing inspection

performed)

Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 10775

Environment? (If Yes, attach description of incident and Hours From Previous Report

proposed action) Total Work Hours From Start of | 1094.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of

Safety Inspections Conducted):

NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/

MANUFACTURER PERFORMED BY VOLUME/

WEIGHT
NONE
EQUIPMENT USED ON JOB SITE TODAY.
EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY
USED IDLE REPAIR

Water Pump Yanmar Diesel 0 8

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

e NONE
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VISITORSTO THE SITE

e  Michael Alarcorn (DOH)
e Russell Ford (CH2MHill)
e  Matt Snyder (AQUA NY)
e Al Taormina (NAVFAC)
e  Dave Brayack (TETRA TECH)

LIST OF ATTACHMENTS

e NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X

4/25/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/25/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 38
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES)

@M&gﬁww

4/25/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/26/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 39
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger
AM WEATHER: Cloudy/Cool PM WEATHER: Cloudy/Cool and Raining | MIN TEMP 45F MAX TEMP: 57 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System , System Startup;

Randy Grogan on site, Don Conger off site.
No construction tasks today.

AQUA operator not onsite today so was not able to run water from well #3 thru our GAC system to blowoff to keep the water in the
system fresh. They should have someone on site tomorrow and will run then.

Started raking out disturbed areas on site today in preparation for seeding but started raining hard so finished digging one foot deep by
two foot square hole under effluent line sample port and filled with gravel per Michael Alarcon (DOH) so any water that is released at
that point will not erode soils from that area.

Don did hear from DOH today that their sampling has been scheduled for Monday. DOH was pleased with the inspection and the sample
results we had from our sampling.

Working on work plan for the permanent system and Don is working on the scope of work and other project needs from his office today.
Also going over specifications and the drawings | received yesterday from Don on the permanent system.

Phil Carlucci (PRI) stopped by for a minute to let me know his crews would replace a flange that is cracked on the back wash line to the
frac tank and finish picking up their hoses, probably tomorrow.

JOB
SAFETY

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSON JOB SITE THIS
DATE (Including Continuation Sheets)

Were there any lost-time accidents this date? (If Yes, attach [ Yes XI No CH2MHILL On-Site Hours 0

copy of completed OSHA report)

Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 8

(If Yes, attach copy of each permit)

Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes XI No Subcontractor On-Site Hours 0

Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date

(If Yes, attach statement or checklist showing inspection

performed)

Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 1094.5

Environment? (If Yes, attach description of incident and Hours From Previous Report

proposed action) Total Work Hours From Start of | 1102.5

Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of

Safety Inspections Conducted):

NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY
USED IDLE REPAIR
Water Pump Yanmar Diesel 0 8

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

e NONE
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VISITORSTO THE SITE
e  Phil Carlucci (PRI)

LIST OF ATTACHMENTS

e NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X

4/26/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/26/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION:

Bethpage, NY Emergency Interim LPGAC

REPORT NO: 39

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan

SITE H&S SPECIALIST: Don Conger

WORK PERFORMED TODAY

EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) 4/26/12
cu\&?g \or&a-/\
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/27/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 40
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE H&S SPECIALIST: Don Conger

AM WEATHER: Sunny w/Winds to PM WEATHER: Sunny w/Winds to 25mph | MIN TEMP 40 F MAX TEMP: 55 F
25mph

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System , System Startup;
. Randy Grogan on site, Don Conger off site.
. No construction tasks today.
. Filled in around effluent and influent lines where they go underground.
. Finished raking out disturbed soil areas and removing rocks and roots.

e  Finished digging out sump area under effluent line sample port and filled with rock per Al Taormino’s suggestion so soil will not erode
in that area from any spilled water from the sample port.

e  Will seed and cover with landscaping burlap on Monday when Don is on site, today was too windy to lay out materials by myself.

e AQUA operator on site and ran well #3 to blow off pit for 30 minutes and then we set it up to run thru the GAC system to the blow off
pit. Ran for 2.5 hours and that will be the last run before the DOH sampling on Monday.

e  Talked with Phil Carlucci (PRI) and he will be onsite Monday to finish a couple of minor tasks and to go over his invoicing with Don
and myself.. Let him know that we would be doing the final report and that he can scratch that from his line items on his cost schedule.

e Working on work plan for permanent system in office.

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 0
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes XI No AGVIQ On-Site Hours 8
oM = (If Yes, attach copy of each permit)
@) E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [dYes [X No Subcontractor On-Site Hours
) Work/Hazmat Work Done?? i o i Total On-SiteHours ThisDate | 8
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 1102.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 1110.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY
USED IDLE REPAIR
Water Pump Yanmar Diesel 0 8

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

e NONE
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VISITORSTO THE SITE
e NONE

LIST OF ATTACHMENTS

e NONE

(OSHA report, confined space entry permit, incident reports, etc.):

SAFETY REQUIREMENTSHAVE BEEN MET X

4/27/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 4/27/12

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION:

Bethpage, NY Emergency Interim LPGAC

REPORT NO: 40

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan

SITE H&S SPECIALIST: Don Conger

WORK PERFORMED TODAY

EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) 4/27/12
cu\&?g \or&a-/\
SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 4/30/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 41
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE QC/H&S SPECIALIST: Don Conger
AM WEATHER: Sunny/Warm PM WEATHER: Sunny/Warm MIN TEMP 52 F MAX TEMP: 57 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System , System Startup;
e  Randy Grogan on and Don Conger on site.

. DOH sampling today with Bill Provacia (NCHD), Wayne Kempski (NCDOH), Tom Ferrell (NCDOH), Mathew V. (NCDOH), and Bob
Weitzman (NCHD).

. Sampling went well and we will start seeing some of the results before the end of the week.

e Should be able to get approval to start up the system hopefully later in the week and will also get with Greg Pearman (NAVFAC) to
write up project finish certification.

e  Finished seeding disturbed areas of the site and laid out burlap cover. Watered down seeded areas with hose from treatment plant.
e We are done filing daily reports after today and all construction for the temporary system is finished.

e  Talked with Phil Carlucci (PRI) and he said he would be by tomorrow to sit down and go over some pricing and details so that he can
finish up his invoicing and get that sent in.

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSONJOB SITETHIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes XI No CH2MHILL On-Site Hours 6
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes X No AGVIQ On-Site Hours 8
oM = (If Yes, attach copy of each permit)
@) E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High O Yes [X No Subcontractor On-Site Hours 0
) Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 14
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 1110.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 11245
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY USED IDLE REPAIR
Water Pump Yanmar Diesel 0 8

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

e NONE

VISITORSTO THE SITE
e  Bill Provacia (NCHD)
o  Wayne Kempski (NCDOH)
e  Tom Farrell (NCDOH)
e  Mathew V. (NCDOH)
e  Bob Weitzman (NCHD)
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LIST OF ATTACHMENTS

(OSHA report, confined space entry permit, incident reports, etc.):

. NONE
SAFETY REQUIREMENTSHAVE BEEN MET X @ (};f 4/30/12
SUPERINTENDENT’S SIGNATURE DATE
AGVIQ-CH2M HILL CONTRACTOR PRODUCTION REPORT DATE OF REPORT. 4/30/12

Small Business RAC
N62470-08-D-1006

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

REVISION NO: 00
REVISION DATE: N/A

CTO NO: WE 23

PROJECT NAME/LOCATION:

Bethpage, NY Emergency Interim LPGAC REPORT NO: 41

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan

SITE QC/H&S SPECIALIST: Don Conger

WORK PERFORMED TODAY

EMPLOYEE

WORK PERFORMED

EMPLOYER

FEMALE? MINORITY? TITLE/TRADE HRS

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB STE

SAFETY REQUIREMENTSHAVE BEEN MET  (YES)

@M&g%‘ogﬂﬂ

4/30/12

SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 5/08/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 42
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE QC/H&S SPECIALIST: Don Conger
AM WEATHER: Cloudy/Cool PM WEATHER: Cloudy/Cool MIN TEMP 53 F MAX TEMP: 60 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System , System Startup;
e  Randy Grogan on and Don Conger on site.
e AQUA operator on site and ran well #3 well for 30 minutes before circulating through the GAC system to the blow off pit.
e Picked up another roll of erosion control matting 48”x225’ and laid out on disturbed area by GAC unit.

. Greg Pearman (NAVFAC) on site to go through Red Zone Inspection check list with Don Conger and myself, he wanted to have us do a
daily for today to document his inspection.

. Finished Red Zone Final inspection checklist but it will hold onto it until final sample results are back from DOH.
e  Talked to DOH and they are still waiting on metals results and it could be another day or so before they have them.
. Once sample results are in Greg Pearman will finalize Red Zone Final Inspection.

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSON JOB SITE THIS
DATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 8
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? O Yes [X No AGVIQ On-Site Hours 7
oM = (If Yes, attach copy of each permit)
@) E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes XI No Subcontractor On-Site Hours 0
™ Work/Hazmat Work Done?? ) o ) Total On-Site Hours This Date | 15
ﬁ (If Yes, attach statement or checklist showing inspection
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 11245
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start of | 1139.5
Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS
BY
USED IDLE REPAIR
Water Pump Yanmar Diesel 0 8

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

e NONE

VISITORSTO THE SITE
e  Greg Pearman (NAVFAC)

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

. NONE
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SAFETY REQUIREMENTSHAVE BEEN MET X QR &g_}{ 5/08/12
O™y \{mKa.-/‘\
SUPERINTENDENT’S SIGNATURE DATE
AGVIQ-CH2M HILL CONTRACTOR PRODUCTION REPORT DATE OF REPORT. 5/08/12

Small BusinessRAC (ATTACH ADDITIONAL SHEETS IF NECESSARY)
N62470-08-D-1006

REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23 PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC REPORT NO: 42
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE QC/H&S SPECIALIST: Don Conger
WORK PERFORMED TODAY
EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE

5/08/12

SAFETY REQUIREMENTSHAVE BEEN MET (YES)
cuw&?({ \or&a-/\

SUPERINTENDENT’S SIGNATURE DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 5/14/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 43
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE QC/H&S SPECIALIST: Don Conger
AM WEATHER: Cloudy/Cool PM WEATHER: Cloudy/Cool MIN TEMP 62 F MAX TEMP: 64 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System , System Startup;
e  Randy Grogan on on site.
e AQUA operator on site and ran well #3 well for 30 minutes before circulating through the GAC system to the blow off pit.
e Matt Snyder (AMWater) and Greg Pearman (NAVFAC) on site to watch us place GAC units on the existing system.
e  Switched GAC system over to the treatment plant and everything looks good on our side.
e  Greg Pearman said as far as he is concerned the system is online and “Mission Accomplished”.
e AMWater is having an electrical problem in their system and shut down well #3 and will start up again tomorrow once it is fixed.
. Left our system lined up to their treatment plant for straight start up tomorrow.
e We are pretty much done here until we start the permanent water treatment system.
. Don did finish the Red Zone Inspection and sent to Greg Pearman.

Was A Job Safety Meeting Held This Date? [ Yes X No TOTAL WORK HOURSON JOB SITE
THISDATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes X No CH2MHILL On-Site Hours 0
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? O Yes [X No AGVIQ On-Site Hours 5
oM = (If Yes, attach copy of each permit)
O E Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes X No Subcontractor On-Site Hours
- Work/Hazmat Work Done?? ) o ) Total On-Site Hours This
ﬁ (If Yes, attach statement or checklist showing inspection Date
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 1139.5
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start | 11445
of Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL SAFETY CHECK PERFORMED NUMBER OF HOURS
BY
USED IDLE REPAIR
Water Pump Yanmar Diesel 0 8

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

e NONE

VISITORSTO THE SITE
e  Greg Pearman (NAVFAC)
e  Matt Snyder AMWATER)

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

e NONE

SAFETY REQUIREMENTSHAVE BEEN MET X 5/14/12

SUPERINTENDENT’S SIGNATURE DATE

PAGE 1 OF 2




AGVIQ-CH2M HILL
Small Business RAC
N62470-08-D-1006

CONTRACTOR PRODUCTION REPORT

(ATTACH ADDITIONAL SHEETS IF NECESSARY)

DATE OF REPORT: 5/14/12

REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23

PROJECT NAME/LOCATION:

Bethpage, NY Emergency Interim LPGAC

REPORT NO: 43

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan

SITE QC/H&S SPECIALIST: Don Conger

WORK PERFORMED TODAY

EMPLOYEE

WORK PERFORMED

EMPLOYER

FEMALE?

MINORITY?

TITLE/TRADE

HRS

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURSON JOB SITE

SAFETY REQUIREMENTSHAVE BEEN MET

(YES)

@M&gﬁww

5/14/12

SUPERINTENDENT’S SIGNATURE

DATE
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CONTRACTOR PRODUCTION REPORT DATE OF REPORT: 5/18/12

(ATTACH ADDITIONAL SHEETS IF NECESSARY) REVISION NO: 00
REVISION DATE: N/A

CTONO: WE23 PROJECT NAME/LOCATION: Bethpage, NY Emergency Interim LPGAC REPORT NO: 44
PROJECT NO: 2347 SUPERINTENDENT: Randy Grogan SITE QC/H&S SPECIALIST: Randy Grogan
AM WEATHER: Sunny & Warm PM WEATHER: Sunny & Warm MIN TEMP 56 F MAX TEMP: 68 F

SUMMARY OF WORK PERFORMED TODAY

Interim Emergency Treatment System , Site Mobilization and Site Prep and Sampling;
e Randy Grogan

. PIIL Fencing onsite for Phillip Ross Industries. Replacing temporary fence panels with original fence and re-hanging gates (SCE) that
were changed out during construction.

. Replaced temporary panels with original fence and re-hung gates, crews finished on site and left site. Gate and fence looks good.
e  AM Water operator started up well #3 and circulated thru their system for 40 minutes before | took samples.

e  Received 8 sample bottles, cooler and ice from Julie at Eco Tech Labs and sampled well #3 raw water at influent (2 Bottles), and from
each GAC unit (1,2 &3), 2 bottles each from the effluent lines at each GAC.

e Julie picked up bottles and carried them to lab.

Was A Job Safety Meeting Held This Date? X Yes [ No TOTAL WORK HOURSON JOB SITE
THISDATE (Including Continuation Sheets)
Were there any lost-time accidents this date? (If Yes, attach [ Yes XI No CH2MHILL On-Site Hours 0
copy of completed OSHA report)
> Was a Confined Space Entry Permit Administered This Date? [ Yes XI No AGVIQ On-Site Hours 5
oM - (If Yes, attach copy of each permit)
@) L Was Crane/Manlift/Trenching/Scaffold/HV Elec/High [ Yes XI No Subcontractor On-Site Hours 4
- LL Work/Hazmat Work Done?? Total On-Site Hours This 9
ﬁ (If Yes, attach statement or checklist showing inspection Date
performed)
Was Hazardous Material/Waste Released into the [ Yes X No Cumulative Total of Work 11445
Environment? (If Yes, attach description of incident and Hours From Previous Report
proposed action) Total Work Hours From Start | 11535
of Construction

SAFETY ACTIONSTAKEN TODAY/SAFETY INSPECTIONS CONDUCTED (Include Safety Violations, Corrective Instructions Given, Corrective Actions Taken, and Results of
Safety Inspections Conducted): NONE

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB

DESCRIPTION OF EQUIPMENT/MATERIAL RECEIVED MAKE/ MODEL/ EQUIPMENT/ LOT NUMBER INSPECTION NUMBER/
MANUFACTURER PERFORMED BY VOLUME/
WEIGHT

NONE

EQUIPMENT USED ON JOB SITE TODAY.

EQUIPMENT DESCRIPTION EQUIPMENT MAKE/MODEL | SAFETY CHECK PERFORMED NUMBER OF HOURS
BY
USED IDLE REPAIR
Water Pump Yanmar Diesel 0 8

CHANGED CONDITIONS/DELAY/CONFLICTSENCOUNTERED (List any conflicts with the delivery order [i.e., scope of work and/or drawings], delays to the project attributable
to site and weather conditions, etc.):

e NONE

VISITORSTO THE SITE

LIST OF ATTACHM ENTS(OSHA report, confined space entry permit, incident reports, etc.):

e NONE
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SAFETY REQUIREMENTSHAVE BEEN MET X

(Ran&?g -}’im&am

5/18/12

SUPERINTENDENT’S SIGNATURE

DATE

AGVIQ-CHZ2M HILL CONTRACTOR PRODUCTION REPORT

Small BusinessRAC (ATTACH ADDITIONAL SHEETS IF NECESSARY)

N62470-08-D-1006

DATE OF REPORT: 5/18/12

REVISION NO: 00
REVISION DATE: N/A

CTONO: WE 23

PROJECT NAME/LOCATION: : Bethpage, NY Emergency Interim LPGAC

REPORT NO: 44

PROJECT NO: 2347

SUPERINTENDENT: Randy Grogan SITE QC/H&S SPECIALIST: Don Conger

WORK PERFORMED TODAY

EMPLOYEE WORK PERFORMED EMPLOYER FEMALE? MINORITY? TITLE/TRADE HRS
Jason Goldberg Replaced temp fencing and re-hung gates PIIL Fencing NO NO 2
Sean Minoz Replaced temp fencing and re-hung gates PIIL Fencing NO NO 2

INCLUDE ALL PERSONNEL WORK HOURSIN THE TOTAL WORK HOURS ON JOB SITE
SAFETY REQUIREMENTSHAVE BEEN MET  (YES) 5/18/12
c;_,n&?({ \or&a-/\
SUPERINTENDENT’S SIGNATURE DATE
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